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0. Financial 

Assurance 

Statement 
 

0.1.1 The Infrastructure Delivery Plan (IDP) carries its own elements 
of risk and uncertainty due to the large volume of data 
required to be provided by external sources around 
infrastructure plans. These make up a large proportion of the 
projections within the IDP and therefore we as a Council are 
reliant on their assumptions being realistic. It is important to 
note that the external sources are the experts in their field of 
infrastructure delivery, and will have their own mechanisms 
for ensuring that any information provided externally is 
realistic and factually sound. 
 

0.1.2 Other authorities have produced IDPs as part of their Local 
Plans, and many of these include similarly significant future 
funding ‘gaps’, based on data from various infrastructure 
providers, and therefore reassurance can be taken that 
Basildon Council are not the only ones facing these 
uncertainties. There is not a requirement for all of the funding 
for the Local Plan to be identified at the time of inception and 
therefore should not be seen as a reason to delay 
commencement. 
 

0.1.3 The various streams of finance are subject to a range of 
external influences and significant risk, particularly in the 
current economic climate. Officers from Planning and Finance 
have worked together to scrutinise these assumptions and 
projections in order to provide some assurance over the 
validity of the figures used. These discussions identified 
various areas that potentially required more clarity and 
therefore further assurances were sought from external 
infrastructure providers themselves where necessary. 
 

0.1.4 Infrastructure plans are reviewed and updated more regularly 
than the Local Plan itself, and so potential issues impacting on 
delivery will be more frequently identifiable. However it is 
important for the Council to take whatever steps it can to 

mitigate the gap in funding by maximising the sources of 
finance it has available to it, such as through the level at which 
it sets the Community Infrastructure Levy and by being 
proactive in bidding for infrastructure funding where possible. 
 

0.1.5 Taking all of the above factors into account, the Council has 
considered the cost of infrastructure delivery included in the 
Local Plan and can provide assurance that the assessment of 
funding and assumptions made are deemed reasonable. It 
should however be noted that the information provided to us 
was taken at a point in time and is therefore subject to change. 
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1. Introduction 
 

1.1.1 An Infrastructure Delivery Plan (IDP) sets out the infrastructure 

needed to deliver planned growth sustainably, effectively and at 

the right time. The Council, its partners and other stakeholders 

then use the document to ensure that the appropriate 

infrastructure is in place as growth is delivered. 

 

1.1.2 Following a consultation on the Draft Local Plan from January to 

March 2016, the Council has prepared a Submission Local Plan to 

be examined by the Planning Inspectorate. The Local Plan will be 

a single development plan for the Borough produced alongside a 

Community Infrastructure Levy (CIL), and will guide the scale and 

distribution of new development, the use of land and buildings, 

and the provision of infrastructure in the Borough up to the year 

2034. This document is primarily a review of the Infrastructure 

Delivery Plan Dec 2015 which supported the Draft Local Plan 

consultation in 2016, however, additional commentary is 

included as of October 2018 to reflect alterations to site 

allocations which have taken place in the preparation of the 

Revised Publication Local Plan.  

 

1.1.3 The infrastructure identified in this study should be deliverable 

within the plan period and include details of where the funding 

for this infrastructure will be found (to the extent that this is 

known). In cases where a gap is found between the identified 

infrastructure cost and the likely available funding to pay for it, 

this will be used to support the development of a Borough wide 

Community Infrastructure Levy (CIL), which can be charged on 

most new development in the Basildon Borough and used to help 

pay for infrastructure items which are needed to support growth. 

 

1.1.4 The IDP will be reviewed on a regular basis and treated as a ‘living’ 

document which will be used to inform decisions on 

infrastructure delivery, for example the allocation of CIL receipts 

to specific projects. The IDP can also be used as supporting 

evidence in bids for external funding and to support proposals for 

specific sites to be protected for use as new schools for example, 

or other infrastructure required throughout the plan period.   

 

1.1.5 Additional commentary has been added to this ‘living document’ 

to reflect the potential impact of changes made to the site 

allocations since a Revised Publication Local Plan was approved 

by the Strategic Planning & Infrastructure Committee on 3 

October 2018 for consideration by Full Council. Also, where 

possible, additional evidence has been gathered to further 

understand the core implications of these changes in terms of 

infrastructure provision. The Council will use the Reg. 19 

consultation of the Local Plan to determine if there are any 

subsequent changes required to the IDP prior to the submission 

of the Local Plan in 2019. 

 

1.1.6 Figure 1 shows the data that was shared in order to obtain 

comprehensive comments from infrastructure providers to 

determine the required upgrades or new facilities that will be 

needed to support growth.  

 

1.1.7 The changes that have occurred since the Publication Local Plan 

(March 2018) include: 

 

 The reduction of 300 homes to south west Billericay (area 

highlighted by the blue circle) on the southern section of the 

site to the west of Tye Common Road; 

 The removal of the site to the north of Wash Road in Noak 

Bridge (area highlighted by the yellow circle) reducing total 

housing numbers by 350 new homes; 

 Housing target of 1,350 new homes set for the Bowers 

Gifford & North Benfleet Parish Council to be delivered 

through the preparation of a Neighbourhood Plan; 

 650 homes to be allocated to the east of Pitsea, which means 

that the total housing figures proposed to the east of 

Basildon will remain the same 2,000 homes as contained in 

the Publication Local Plan (March 2018); 

 Two broad locations have been included as areas of search 

for potential site allocations when the Revised Publication 

Local Plan reaches its first review. As these sites are not 

specific allocations at this stage, no additional commentary 

has been made in relation to these areas as part of the IDP 

review October 2018; 

 Alterations to the configuration of the allocation to the west 

of Basildon to assist in the delivery of a link road. The site is 

still proposed to deliver around 300 new homes; 

 The employment allocation to the east of Basildon has 

increased from 32ha to 48ha, increasing the total number of 

jobs that are likely to be delivered over the plan period. 

 

1.1.8 The main alterations made as part of the Revised Publication 

Local Plan are unlikely to have a significant impact on the overall 

infrastructure requirements to support growth. In terms of 

housing growth, this has been reduced in a couple of areas and is 

therefore unlikely to result in any additional infrastructure 

requirements not accounted for in the previous version of the 

IDP, although it would mean a smaller quantum of development 

is available to make contributions. 

 

1.1.9 For Billericay, following a steer from the previous Infrastructure, 

Growth & Development Committee back in December 2017; the 

Council asked infrastructure providers to comment on a possible 

development in this area of between 1,700 to 2,000 new homes. 

As the Strategic Planning & Infrastructure Committee decided to 

reduce the development size by 300 units in this area, it has 

reduced the overall allocation from 2,000 to 1,700. This means 

that the proposal is still in line with the lower estimate previously 

provided by infrastructure providers. Additional advice has been 

sought from the education authority and Essex Highways in 

relation to the major infrastructure requirements to ensure these 

are still justified following the reduction in housing numbers. 

 

1.1.10 For Bowers Gifford and North Benfleet, the total number of 

homes remains the same as contained in the Publication Local 

Plan (March 2018) and even though there may be a difference in 

terms of the location of growth within the defined 

Neighbourhood Area, this is still within a broadly similar growth 

location for the Borough as a whole. Additional advice has been 

sought from the education authority and Essex Highways, as this 

is where the funding gap is identified as being most acute, to 

ensure the infrastructure can still be delivered when housing is 

proposed as part of separate Development Plans; 

 

1.1.11 The removal of the site to the north of Wash Road in Noak Bridge 

may have implications for the provision of primary education 

places in the locality given the previous advice of the education 

authority. Therefore, additional advice has been sought from the 

education authority and this is presented in Chapter 07. In 

addition,  due to the reduction in housing numbers this will cause 

for the Basildon settlement as a whole, this may reduce some of 

the pressures on existing infrastructure previously cited by 

infrastructure providers.  
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Engagement with Infrastructure Providers 

1.2.1 The Council has embarked upon a significant amount of 

engagement with infrastructure providers as the Local Plan has 

emerged. This has included the Infrastructure Baseline Study 

2013 to support the consultation on the Core Strategy Revised 

Preferred Options Report 2014, and the Infrastructure Delivery 

Plan 2015, which accompanied the consultation on the Draft 

Local Plan in 2016. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 1: Pre-submission local plan data shared with 

infrastructure providers and areas of change in Revised 

Publication Local Plan 2018 

 

1.2.2 The new Infrastructure Delivery Plan 2018 has shared data 

including various potential allocation sites that were previously 

agreed in principle as part of the Publication Local Plan, March 

2018. This is the most recent data shared with infrastructure 

providers and is shown in Figure 1, which includes the following: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

1.2.3 Billericay: 3,000 to 3,300 new dwellings are proposed as part of 

the Basildon Borough Local Plan shared between the following 

locations: 

 H17 – 255 new homes on land north of Potash Road in north 

Billericay; 

 H18 – South West Billericay will include 1,700 to 2,000 new 

dwellings. This will include various sites included within the 

blue circle in Figure 1; 

 H19 – 300 new dwellings on land south of Windmill Heights; 

 H20 – 400 new dwellings on land east of Greens Farm Lane; 

 H21 – 190 new dwellings on land east of Southend Road; 

 H22 - 32 new dwellings to be built as part of various self-build 

allocations around the town; 

 H23 - 39 new dwellings to be located in the serviced 

settlement of Ramsden Bellhouse; 

 H24 - 65-70 new dwellings to be located in the serviced 

settlement of Crays Hill. 

 

1.2.4 Wickford: Approximately 3,100 new dwellings are proposed as 

part of the Basildon Borough Local Plan in the Wickford 

settlement, shared between the following locations: 

 H13 – 1,100 new dwellings on land south of Wickford; 

 H14 – 280 new dwellings on land north of Southend Road, 

Shotgate; 

 H15 – 540 new dwellings on land south of Barn Hall; 

 H16 – 300 new dwellings on land north of London Road; 

 Already committed developments within the urban area and 

town centre regeneration will bring forward a further 880 

new dwellings. 

 

1.2.5 Dunton: The amount of dwellings in this area has been reduced 

since the last version of the Basildon Local plan from a maximum 

of 2,350 dwellings to a total of 300 dwellings. This is located on 

one site known as: 

 H10 – 300 dwellings on land west of Basildon 
 

1.2.6 Pitsea: Land Between Pitsea and Bowers Gifford has been 

identified for potential development on the following scale: 

 H12 – 2,000 to 2,500 new dwellings on land to the east of 
Basildon. Several sites contribute to this total. The two sites 
circled in red make up the 2,000 homes, and there is another 
potential area circled in Green which could provide an 
additional 500 dwellings if required. 
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1.2.7 Hovefields & Honiley – The site outlined in black on the map 

above is being investigated as to whether or not this would 

present a sustainable site for inclusion in the final version of the 

Basildon Borough Local Plan. Therefore, the site may or may not 

be included to provide a potential 500 dwellings. Advice has been 

sought on the infrastructure requirements in the Wickford and 

Basildon area with or without this site being included. 

 

1.2.8 Vange and Noak Bridge: The total amount of new dwellings in 

the Vange area has increased since the Draft Local Plan from 55 

new dwellings delivered as part of a development on both sides 

of London Road. However, the site will now be expanded to the 

following allocation:  

 H7 – 650 new dwellings on land north and south of London 
Road, Vange 

The amount of land allocated at Noak Bridge has been increased. 
The allocations now include sites outlined in Yellow and include 
the following: 

 H9 – 245 new dwellings on land west of Steeple View; 

 H10 – 350 dwellings on land east of Noak Bridge; 

 H11 – 480 dwellings on land at Noak Bridge, north of Wash 
Road 
 

1.2.9 Gardiners Lane South: This site is located along the A127 Corridor 
to the north of Basildon and has the following allocation 
proposed: 

 H5 – 790 dwellings on land west of Gardiners Lane South. 
 

1.2.10 The remaining development of 3,850 dwellings in the Basildon 

settlement will be delivered through either committed 

developments or vacant land that is being promoted for 

development in the urban area of Basildon. Also through the 

regeneration of Basildon and Laindon town centres. 

 

1.2.11 The total amount of housing for the whole Borough is 

approximately 15,650 – 16,500 new dwellings between 2016-

2034. Therefore, the total included here does not include the 

amount of new dwellings which have been delivered as part of 

the Local Plan since 2014 as these sites have already secured new 

infrastructure provision through S106 etc. agreements. The total 

housing need for the Borough over the plan period is 

approximately 20,000 new dwellings but due to land constraints 

and build rates etc. it is envisaged that the allocated sites will only 

meet a total housing requirement of 18,000 new dwellings in 

total, and of these only 15,000 are likely to be delivered within 

the plan period up to 2034. 

 

1.2.12 It should be noted that the total number of dwellings that have 

been delivered in the Basildon Borough has increased since the 

IDP was last updated in March 2018. However, these figures have 

not been updated as part of the October review 2018. 
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2. Policy Context 
 

2.1.1 Local infrastructure provision is a key element of making 

development sustainable, as outlined in the National Planning 

Policy Framework (NPPF). It states that Local planning authorities 

should work with other authorities and providers to: 

 

 Assess the quality and capacity of infrastructure for transport, 

water supply, wastewater and its treatment, energy (including 

heat), telecommunications, utilities, waste, health, social care, 

education, flood risk, and coastal change management, and its 

ability to meet forecast demands; and 

 

 Take account of the need for strategic infrastructure including 

nationally significant infrastructure within their areas. 

 

2.1.2 The NPPF states that where practical, Community Infrastructure 

charges should be worked up and tested alongside the Local Plan. 

The Community Infrastructure Levy should support and 

incentivise new development, particularly by placing control over 

a meaningful proportion of funds raised with the neighbourhoods 

where development takes place. 

 

2.1.3 The NPPF states It is equally important to ensure that there is a 

reasonable prospect that planned infrastructure is deliverable in 

a timely fashion. To facilitate this, it is important that local 

planning authorities understand district-wide development costs 

at the time Local Plans are drawn up. For this reason, 

infrastructure and development policies should be planned at the 

same time, in the Local Plan. Any affordable housing or local 

standards requirements that may be applied to development 

should be assessed at the plan-making stage, where possible and 

be kept under review. 

 

2.1.4 The Localism Act 2011 sets out a legal requirement for prescribed 

organisations to co-operate with one another during plan making 

to address strategic cross boundary matters, which include 

amongst other things infrastructure requirements. The NPPF sets 

out how the duty to co-operate should be met across boundaries 

and between organisations on planning issues. The infrastructure 

needs of an area, as identified within the Local Plan, should 

therefore be deliverable by those public and private bodies 

charged with their delivery; and should be planned for alongside 

similar infrastructure requirements of neighbouring authority 

areas to ensure effective outcomes and efficient use of resources. 

Co-operation with external and internal bodies, as characterised 

by the preparation of the Local Plan, should continue throughout 

the plan period. Such co-operation will ensure that the IDP 

remains deliverable, or is otherwise amended to ensure changing 

circumstances or infrastructure requirements are identified and 

planned for. 

 

2.1.5 The Government has also published national Planning Policy 

Guidance (PPG) which provides guidance on how infrastructure 

needs should be identified through a Local Plan. This requires 

early discussion with infrastructure and service providers, and the 

Local Enterprise Partnership to understand the prospect for 

investment in infrastructure. 

 

2.1.6 Practice Guidance states that, for at least the first five years of a 

plan, infrastructure needs should be identified with detail on how 

it will be funded and how this fits with the development in the 

Local Plan. “The detail concerning planned infrastructure 

provision can be set out in a supporting document such as an 

infrastructure delivery programme that can be updated regularly. 

However, the key infrastructure requirements on which delivery 

of the plan depends should be contained in the Local Plan itself”. 

 

2.1.7 In order to create sustainable communities in Basildon Borough, 

and provide new development opportunities for housing and 

employment, there is also a need to make provision for the 

necessary supporting physical, social, and green infrastructure in 

the appropriate location and at the right time to meet the needs 

of the community, whether this is by using current spare capacity 

in existing infrastructure or bringing forward new infrastructure 

where necessary. 

 

2.1.8 Alongside other information already held by the Council, this 

Infrastructure Delivery Plan has been taken into account in the 

preparation of the Local Plan and has informed the Council’s 

development of the housing and employment allocations that are 

included within it. They will also inform the overall direction and 

approach to development based on existing capacity and 

deliverable improvements to the Borough’s infrastructure. 

 

2.1.9 Planning Practice Guidance states how the Community 

Infrastructure Levy relates to infrastructure planning in that: 

 

 Charging Authorities must identify the total cost of infrastructure 

they wish to fund wholly or partly through the levy. In doing so, 

they must consider what additional infrastructure is needed in 

their area to support development, and what other sources of 

funding are available, based on appropriate evidence. 

 

 Information on the Charging Authority area’s infrastructure 

needs should be drawn from the infrastructure assessment that 

was undertaken as part of preparing the Local Plan. This is 

because the plan identifies the scale and type of infrastructure 

needed to deliver the area’s local development and growth 

needs. 

 

 In determining the size of its infrastructure funding gap, the 

Charging Authority should consider known and expected 

infrastructure costs and the other possible sources of funding to 

meet those costs. This process will help the charging authority to 

identify a levy funding target. 

 

 The Government recognises that there will be uncertainty in 

pinpointing other infrastructure funding sources, particularly 

beyond the short-term. Charging Authorities are therefore 

expected to focus on providing evidence of an aggregate funding 

gap that demonstrates the need to put in place the levy. 

 

2.1.10 Basildon Borough Council first determined that it would produce 

a CIL in November 2011 as part of the Borough’s Local 

Development Scheme (LDS) 2011-2016. A CIL has featured in all 

revisions of the LDS since and the Council’s CIL Preliminary Draft 

Charging Schedule will be subject to consultation at the same 

time as the Basildon Borough Publication Local Plan. In 

accordance with the NPPF, the Basildon Borough CIL should 

support and incentivise new development, particularly by placing 

control over a meaningful proportion of the funds raised within 

the neighbourhoods where development takes place. 
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3. Methodology 
 

3.1.1 This IDP has been informed by contemporaneous contact with 

the Borough’s main infrastructure providers to seek their views 

on the implications of various potential ‘Strategic Sites’ in the 

Borough (see Appendix 1), from which the site allocations in the 

Local Plan have been derived. The potential ‘Strategic Sites’ were 

identified by the Council using information from its Housing & 

Employment Land Availability Assessment (HELAA) 2016-17, 

alongside other known land constraints (e.g. Flood Zone 3b), and 

the emerging evidence base (e.g. Green Belt Review, Landscape  

Study etc.) Infrastructure providers were sent a standard letter 

(see Appendix 3) and provided with a map of the ‘Strategic Sites’, 

including the potential level of development that could be 

accommodated in each area based on the results of the evidence 

base.  

3.1.2 To ensure this IDP covers all matters necessary for the successful 

delivery of the Local Plan, all the infrastructure providers listed in 

Table 1 were contacted. 

 Table 1: Infrastructure Providers Contacted 

Infrastructure area Infrastructure provider (* Substantive 

response received by Feb 2018) 

Power and Renewables National Grid * 

Water  Anglian Water Services * 

Essex and Suffolk Water * 

Environment Agency * 

Essex County Council (as LLFA) * 

Health NHS Basildon and Brentwood Clinical 

Commissioning Group * 

Basildon and Thurrock University 

Hospitals NHS Foundation Trust * 

Essex Partnership University NHS 

Foundation Trust * 

Infrastructure area Infrastructure provider (* Substantive 

response received by Feb 2018) 

NHS England * 

Essex Public Health Officer for Basildon* 

East of England Ambulance Service NHS 

Trust * 

Education (Colleges) South Essex College 

Education (Schools) Essex County Council * 

Highways Essex County Council* 

Public Transport Network Rail * 

Arriva Southern Counties 

First Group 

c2c Rail * 

Greater Anglia * 

Communications Open Reach New Sites* 

Virgin Media 

Essex Superfast Team* 

Fire Essex Fire and Rescue Service* 

Police Essex Police* 

Defence Defence Infrastructure Organisation 

 

3.1.3 The IDP has also been informed by a number of existing studies 

carried out by Basildon Council that together provide a more 

complete picture of infrastructure provision in the area. These 

include: 

 

 South Essex Water Cycle Study 2012 

 South Essex Surface Water Management Plan 2012 

 Strategic Flood Risk Assessment Level 2 2011 

 Ringway Jacobs Highway Impact Assessment 2018 

 Ringway Jacobs Highway Mitigation Modelling 2018 

 Basildon Borough Housing & Employment Land Availability 

Assessment (HELAA) 

 PPG17 Open Space Assessment Part 1 and Part 2 2010 

 

3.1.4 All infrastructure providers are, or will be, planning their future 

infrastructure investment on the basis of the most appropriate 

growth forecast. Whilst the majority of providers, in particular 

national companies, will have their own operational planning 

strategies, the emerging Local Plan will have implications for how 

they plan future provision.  

 

3.1.5 Throughout the preparation of this IDP the Council has sought 

where possible to set up a dialogue with the relevant 

authorities/providers. By building relationships with established 

contacts within partner organisations, the aim has been to 

supplement and update information which the Council already 

holds on current and future infrastructure provision.   

 

3.1.6 It is not possible to foresee every single possible infrastructure 

requirement. Therefore this IDP will continue to be updated and 

should not be read as an exhaustive assessment of infrastructure 

requirements at one moment in time.  

 

59 Key Actions 
 

3.2.1 52 key actions were approved as part of the Statement of 

Consultation at the Council’s cabinet meeting on the 29th 

September 2016, in order to address the concerns raised as part 

of the Local Plan consultation from Jan – Mar 2016. Amongst 

these actions were several in relation to infrastructure provision: 

 

 Actions 13, 36, 37, 38 – Engage with service commissioners and 

providers to ensure infrastructure provision is sufficient to meet 

the needs arising from the growth proposed. 

 

 Action 49 – Prepare a financial statement to accompany the 

publication Local Plan setting out how infrastructure provision 

required to support growth will be secured. 

 

3.2.2 Following the 52 key actions approved with the Statement of 

Consultation on the Draft Local Plan in early 2016, a further 7 

actions were approved following the consultation on the New & 

Alternative Sites in late 2016. Amongst these actions were: 
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 Action 57: Further engagement with Anglian Water is required to 

investigate the extent and quantum of development that could 

occur in Alternative Site 4 in light of the additional information 

provided regarding land ownership and its proximity to Billericay 

Water Recycling Centre. 

 

3.2.3 The Infrastructure Delivery Plan 2018 has therefore included a 

process of re-engagement with all infrastructure providers to 

understand the infrastructure requirements of growth proposed 

in the Basildon Borough Publication Local Plan, March 2018. 

However, it should be noted that the Infrastructure Delivery Plan 

is a living document and will be regularly updated throughout the 

Local Plan period to ensure relevant infrastructure upgrades are 

brought forward to support development once the proposed 

allocations move forward in the planning process through the 

application stage and subsequently into the built form. 

 

3.2.4 A subsequent update has been carried out in October 2018 and 

whilst infrastructure providers were not consulted as part of this 

update, additional evidence has been obtained, where possible, 

in relation to specific changes made as a result of the Revised 

Publication Local Plan, October 2018, which has been used to 

inform this update of the IDP. 
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4. Power  
 

4.1.1 National Grid has indicated that specific development proposals 

within the Basildon Borough Council area are unlikely to have a 

significant effect upon its gas and electricity transmission 

infrastructure. It is unlikely that extra growth will create capacity 

issues for National Grid given the scale of the gas and electricity 

transmission networks. The existing networks are therefore 

expected to be able to cope with additional demands. 

 

4.1.2 For electricity supply, National Grid have previously stated that, 

from the Strategic Sites, two of the development locations 4 and 

27 (Shotgate in Wickford and land east of Bowers Gifford / North 

Benfleet respectively) are crossed by National Grid’s high voltage 

overhead transmission lines. National Grid does not own the land 

over which the overhead lines cross, and it obtains the rights from 

individual landowners to place their equipment on that land. 

Potential developers of the sites should be aware that it is 

National Grid policy to retain their existing overhead lines in-situ. 

Because of the scale, bulk and cost of the transmission equipment 

required to operate at 400kV National Grid only supports 

proposals for the relocation of existing high voltage overhead 

lines where such proposals directly facilitate a major 

development or infrastructure project of national importance 

which has been identified as such by central government. 

Therefore they advise developers and planning authorities to 

take into account the location and nature of existing electricity 

transmission equipment when planning new developments. 

 

4.1.3 National Grid prefers that buildings are not built directly beneath 

its overhead lines. This is for two reasons:- a) the amenity of 

potential occupiers of properties in the vicinity of lines and b) 

because National Grid needs quick and easy access to carry out 

maintenance of its equipment to ensure that it can be returned 

to service and be available as part of the national transmission 

network. Such access can be difficult to obtain without 

inconveniencing and disturbing occupiers and residents, 

particularly where properties are in close proximity to overhead 

lines.  

 

4.1.4 The statutory safety clearances between overhead lines, the 

ground, and built structures must not be infringed. To comply 

with statutory safety clearances the live electricity conductors of 

National Grid’s overhead power lines are designed to be a 

minimum height above ground. Where changes are proposed to 

ground levels beneath an existing line then it is important that 

changes in ground levels do not result in safety clearances being 

infringed. National Grid can, on request, provide to developers 

detailed line profile drawings that detail the height of conductors, 

above Ordnance Datum, at a specific site.  

 

4.1.5 National Grid seeks to encourage high quality and well planned 

development in the vicinity of its high voltage overhead lines. 

Land beneath and adjacent to the overhead line route should be 

used to make a positive contribution to the development of the 

site and can for example be used for nature conservation, open 

space, landscaping areas or used as a parking court. 

 

4.1.6 UK Power Networks has recently published Regional 

Development Plans (RDP’s) for the Eastern Power Networks (EPN) 

area as part of their submission to OfGEM for the review period 

between 2015 and 2023. 

 

4.1.7 The Rayleigh/Tilbury RDP, which includes the Basildon area, 

draws on a range of information from government based sources, 

industry specific consultants, development organisations, 

historical trends and local knowledge. The RDP will be reviewed 

on an on-going basis to ensure UK Power Networks investment 

plans are still appropriate and meet the demands placed on their 

33kV and 132kV networks. The RDP contains a list of projects with 

indicative dates. These projects aim to reinforce the network, and 

provide replacement of assets where their condition is expected 

to require it. These asset replacement projects often also provide 

additional capacity that assists in managing the demand placed 

on the network. The RDP’s make allowances for growth in the 

domestic housing market but is unable to speculate on industrial 

and commercial growth in loads. The latter are often self-

financing with the developer having to fund the additional 

network required to service their site. 

 

4.1.8 The Rayleigh/Tilbury RDP does not match the plan period for the 

Basildon Borough Local Plan but there is sufficient information 

available to make informed comments on the sites identified as 

development areas. Setting aside the potential commercial and 

industrial growth, the comments below reflect the position of UK 

Power Networks in respects of proposed growth. 

 

4.1.9 Billericay would be supplied mainly from two primary substations 

to the east and west of the town. UK Power Networks does not 

expect there to be any need for further works in this area to 

support growth. If necessary beyond 2023, the substation at 

Gooseberry Green can be reinforced by an Increase in 

Transformer Capacity (ITC). 

 

4.1.10 Wickford is supplied mainly from one primary substation known 

as Wickford Primary. This is a heavily loaded substation and it is 

planned that a new Primary Substation at Nevendon Grid will also 

provide support to Wickford via new 11kV circuits connecting the 

two substations. This is expected to be sufficient to meet the 

number of new dwellings indicated, though if necessary the 

transformers at Wickford can also be replaced along with the 

circuits to the substation. 

 

4.1.11 The east of Basildon is currently supplied from one primary 

substation known as Chalvedon Primary Substation. This is a 

heavily loaded substation. Therefore, in order to meet the 

demands of a large development in this area, a new primary 

substation within the development will be required. This should 

be supplemented with additional 33kV circuits at either the South 

Benfleet or Rayleigh substations.  

 

4.1.12 The south of Basildon is supplied from one primary substation 

known as Basildon Local Primary Substation. Whilst this 

substation is heavily loaded, additional development can be 

accommodated by sharing of the loads with adjoining primary 

substations. This would enable development to take place 

without major reinforcement works. 

 

4.1.13 The west of Basildon is supplied from a variety of Primary 

Substations including the newly built Langdon Primary Substation 

located on the Lower Dunton Road, The Limes Primary 

Substation, and the proposed new substation at Nevendon Grid. 

These are expected to be capable of meeting the predicted level 

of growth in the Local Plan.   

 

4.1.14 The comments made by UK Power Networks can be represented 

diagrammatically to show where in the Borough the most likely 

mitigation is to be required. Figure 2 shows each of the proposed 

site allocations in the Council’s Local Plan in a Red, Amber, Yellow, 

Green format, where Red represents a high level of mitigation 

required, which may have implications for the viability or 

sustainability of development, and Green represents a situation 
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where growth would require no mitigation whatsoever due to the 

spare capacity already available. 

 

4.1.15 As shown in Figure 2, growth in Billericay will not require any 

further upgrades to existing primary substations in this area and 

reinforcement would still be possible in 2023 if required. This is 

therefore shown as ‘Green’ in the RAG assessment as no 

mitigation will be required. 

 

4.1.16 To the knowledge of Basildon Borough Council at the time of the 

completion of this IDP, Wickford has not yet 

benefitted from the planned upgrade to the 

main primary substation that serves the 

settlement. However, this has expected 

funding secured, is due to be completed 

imminently, if not already, and further 

upgrades would be possible if necessary. It is 

therefore shown as ‘Yellow’ as minimal 

mitigation is still potentially required to be 

completed. This would not, however, be at any 

cost to the developer. 

  

4.1.17 The west of Basildon is served by a variety of 

substations including a newly built station in 

Langdon. Therefore, they are expected to be 

able to cope with the increased growth and is 

shown ‘Green’ in Figure 2.  

 

4.1.18 The south of Basildon is served mainly by one 

primary substation and whilst this is heavily 

loaded, development could be accommodated 

by sharing the load between two primary 

substations in the area which would not 

require any major reinforcement but as some 

mitigation is required, the sites are shown as 

‘Yellow’. 

 

4.1.19 The south of Basildon is served mainly by one primary substation 

and whilst this is heavily loaded, development could be 

accommodated by sharing the load between two primary 

substations in the area which would not require any major 

reinforcement and is shown as ‘Yellow’ in the RAG assessment. 

 

4.1.20 The east of Basildon is served by one primary substation which is 

heavily loaded, therefore to meet demands of development in 

this area a new primary substation is required and the developer 

would be expected to make significant contributions towards 

this. Therefore, the relevant site allocations are shown in ‘Amber’ 

as whilst the mitigation required is not insurmountable, it may 

require higher development contributions than normal. 

 

4.1.21 Clarification is being sought as to whether the Strategic Site at 

Gardiners Lane South would be served by substations in east or 

west Basildon. 

Figure 2: RAG Assessment of Power Infrastructure Requirements 

 

 

Infrastructure Costs 
 

4.2.1 Appendix D of the Regional Development Plan (RDP) for Rayleigh 

& Tilbury Eastern Power Network identifies detailed costs of 

recommended network upgrades in order to meet growth up to 

the year 2023. This shows where investment is likely to be 

required in the first 9 years of the plan period.  

 

4.2.2 The development to the east of Basildon would be served by a 

heavily loaded substation; the works required to upgrade the 

facility are not currently identified within UK Power Networks 

plans and it is likely that any developer would need to make a 

significant contribution to the cost of these works, and 

development will need to phased so that the provision of the new 

substation is aligned with growth. 

 

Funding Sources 
 

4.3.1 The costs identified within the RDP are funded by regulatory 

allowances from OfGEM and not by developers. However, 

projects will only proceed if a need exists. The projects are 

reviewed annually by UK Power Networks to assess if the network 

reinforcement is still justified or can be deferred to a later date. 

 

4.3.2 When new development is proposed, the impact of the 

development on network demand is assessed again. Where 

demand would stimulate the need for a planned project to be 

brought forward, or where a new project is required to support 

the development, the developer would be expected to contribute 

to the project costs. Depending on the individual circumstances 

of the project, the costs may be apportioned with UKPN if there 

is benefit to the customers already connected to the network. If 

there is capacity available on the network, developers can access 

it for the cost of the connection only. 

 

4.3.3 It is expected that the RDP will be reviewed to reflect the latest 

OfGEM directions regarding network investment and maintaining 

network security. 

 

4.3.4 UK Power Networks have identified a number of changes to the 

network that are currently being progressed through the Rayleigh 

& Tilbury (EPN) RDP. These include: 

 

1. Rayleigh Main 132kV GIS – Asset replacement of 132kV AIS 

switchgear - (Completed – some dismantlement required); 

2. Basildon Local 33/11kV Primary Substation – Asset 

replacement of 11kV switchboard (2000A) - (Completed); 

3. Rayleigh Local 132/33kV Grid Substation – replace 33kV 

switchgear (2000A) - (Completed); 
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4. Wickford 33/11kV Primary Substation – Asset replacement of 

11kV switchboard (2000A) - (Completed); 

5. Rayleigh Local 132/33kV Grid Substation – Reinforcement 

132/33kV ITC (2 x 90MVA) - (Completed); 

6. Rayleigh Local 132/33kV Grid Substation – Asset replacement 

of 33kV switchgear (2000A) - (Completed); 

7. Tilbury Local 33/11kV – Reinforcement 11kV Interconnection 

to Selwyn Road (Planned delivery 2017) - (Completed); 

8. Fleethall – Burnham 33kV OHL – Asset Replacement rebuild 

P1 – P49 - (Completed); 

9. Nevendon 132/33kV Grid Substation – Replace 33kV 

Switchgear (Fault Level) - (Planned delivery 2016/17). 

 

4.3.5 As stated by the response provided by UK Power Networks, most 

areas proposed to come forward as part of the Council’s Local 

Plan would likely be accommodated by the current network albeit 

with some minor upgrades. The schemes mentioned above have 

already been completed or have funding secured. However, the 

site to the east of Basildon is likely to require major reinforcement 

with a new primary substation, which will require significant 

contributions by the developer and as this has not yet been 

secured or expected to be funded by UK Power networks, this 

represents the current funding gap. 

 

4.3.6 The cost estimate shown in Figure 3 is based on the number of 

improvement schemes mentioned above and how many of these 

have been completed or secured funding (Green), schemes that 

have not commenced by 2016-17), but are expected to be funded 

by UK Power Networks (Amber) and one scheme which is not 

accounted for as part of UK Power Networks’ strategy (Red). 

 

 

0% 20% 40% 60% 80% 100%

Power

Figure 3: Aggregated Cost Estimates

Secured Funding Expected Funding Funding Gap
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5. Water Supply & 

Flood Defences 
 

5.1.1 There are several components to water infrastructure. There is 

water supply infrastructure as supplied by Essex and Suffolk 

Water, there is foul drainage infrastructure as supplied by Anglian 

Water, and there is surface water drainage infrastructure which 

is the responsibility of a range of organisations including but not 

limited to Anglian Water. Essex County Council is the Lead Local 

Flood Authority, and is responsible for coordinating surface water 

drainage management. There is also infrastructure that prevents 

flooding from tidal and fluvial sources. Again, there are a range of 

infrastructure providers in this regard. The Environment Agency 

is responsible for coordinating the management of flood risk from 

fluvial and tidal sources, and is also responsible for many of the 

infrastructure assets in this regard. Due to this complex 

arrangement of organisations involved in water infrastructure, it 

has been necessary to coordinate and cross-check the responses 

of the different organisations involved to ensure all constraints 

have been appropriately identified and addressed within this IDP. 

 

5.1.2 This IDP identifies specific infrastructure constraints in relation to 

waste water disposal, surface water management, and flood risk 

management. Specific waste water constraints identified in 

relation to the Strategic Sites identified for potential 

development (see Appendices I and II) are set out in Appendix III.  

 

5.1.3 Water Supply: Essex and Suffolk Water has indicated that they 

have sufficient overall water resources available to serve the 

maximum levels indicated by the Council in its broad locations 

work, and ‘could easily satisfy a much higher level of growth’. 

From a potable water perspective, the areas of development are 

not a concern to them. Discussions with developers in the early 

planning stages would be held and, if necessary, additional water 

mains, or enhanced capacity to existing water mains, are dealt 

with directly between the two parties. The water industry has its 

own mechanism for funding growth, mainly by developer charges 

which are well established. Essex and Suffolk Water would not be 

seeking any funding from the Basildon Borough Community 

Infrastructure Levy. 

 

5.1.4 Waste Water:  Anglian Water has indicated that Strategic Sites 4 

(land at Shot Farm, Southend Road, Wickford) and 11 (land 

between Outwood Farm Road and Sunnymede) are proposed in 

close proximity to existing Water Recycling Centres (formerly 

known as Sewage Treatment Works). Nuisance may be caused by 

noise, lighting and traffic movements but its most prevalent 

source will be odours, unavoidably generated by the treatment 

of sewerage.  

 

5.1.5 Similarly, sites 18 (land west of South Green, Billericay), 23 (land 

to the west of Lower Dunton Road) & 24 (land to the east of 

Lower Dunton Road) have been shown to be within close 

proximity to existing pumping stations. It may be that the layout 

of these sites can be adjusted so as not to encroach on the 

protection zone. It is advised that development should therefore 

be located a minimum of 15 metres from pumping stations. 

 

5.1.6 The foul (or used water) flows from future growth will have an 

impact on the existing foul sewerage network. The foul 

infrastructure requirements will be dependent on the location, 

size and phasing of the development. All sites will require a local 

connection to the existing sewerage network which may include 

the need for network upgrades. However, the need for potential 

upgrades should not be seen as an objection to the allocation of 

these sites, as Anglian Water has advised it can work with the 

Borough Council to ensure development is phased correctly. 

 

5.1.7 The Environment Agency (EA) has provided comments on the 

Strategic Sites, and stated that the level of development allocated 

in the Billericay area would be extremely close to the available 

capacity at the area’s Water Recycling Centre. However, it may 

be possible to connect some of the development to other sewage 

catchments and there is the possibility of expanding this 

treatment facility, but investment would be required. New 

development in Wickford could be connected to treatment 

facilities in Wickford or Basildon and there should be sufficient 

capacity to cope with the increased flows envisaged. The level of 

development in Basildon could however prove to be a challenge 

unless phased correctly to enable necessary upgrades to the 

relevant Water Recycling Centres. The Borough Council will 

therefore need to work with both the EA and Anglian Water to 

determine the correct phasing of Local Plan development to 

ensure that these upgrades can occur in a timely fashion. 

 

5.1.8 Flood Risk: Anglian Water have advised that the appropriate 

management of flood risk and the consideration of climate 

change is critical for long term resilience. Whilst fluvial flooding is 

a significant constraint to the location of development, other 

forms of flooding such as surface water should also be a 

consideration. Therefore all developments should seek to reduce 

flood risk and incorporate Sustainable Drainage Systems (SuDS). 

 

5.1.9 The Environment Agency (EA) as the competent authority for the 

implementation of the Water Framework Directive (WFD) has 

also highlighted the requirements of the WFD, which is an 

ecology-driven European Directive aimed at improving the 

condition of watercourses. The Directive is enshrined in UK law 

under the Water Environment (Water Framework Directive) 

(England and Wales) Regulations 2003 and is supported by other 

legislation, such as the Water Resource Act 1991 (Amendment) 

(England and Wales) Regulations 2009.  

 

5.1.10 Where an activity has been established as having the potential to 

be in breach of the Directive, a WFD compliance assessment is 

necessary to determine whether that activity will cause 

deterioration or prevent the achievement of good ecological 

status/potential. Although the impetus is on the applicant to 

demonstrate compliance, the EA will advise on whether an 

assessment is required and also what questions that assessment 

needs to answer. Most fundamentally, the applicant must show 

that the planned activity will not be in contravention of the 

legislation. 

 

5.1.11 In most instances designed mitigation and alterations to 

proposals can ensure that activities within the 

proximity/catchment area of water bodies are compliant with the 

WFD. Such mitigation would need to be secured through the 

development management planning application process.  

 

5.1.12 According to the EA, the developments at the following Strategic 

Sites are likely to require a WFD assessment by the developer: 

 Site 8 is located close to Haverings Grove Brook. This brook has 

an overall classification of Moderate due to failing phosphate 

levels. This failure has been attributed to diffuse sources both 
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urban and rural which could be exacerbated by additional 

development nearby; 

 

 Sites 1, 4 & 14 span the River Crouch, which also has an overall 

classification of Moderate. Invertebrate and phosphate failures 

are attributed to point source pollution arising from Water 

Recycling Centre. 

 

5.1.13 The EA have also identified strategic sites that partially lie in Flood 

Zone 3 areas, with the highest possibility of flooding 

from fluvial sources. Development proposals at 

these locations will need to be accompanied by a 

Flood Risk Assessment in accordance with the 

requirements set out in the Planning Practice 

Guidance and Flood Risk and Coastal Change: 

 Site 1 following the course of the River Crouch 

 Site 4 north east of Enfield Road to the A130 

 Site 14 following the course of the River Crouch 

 Site 15 to the north and east edges of the site 

 Site 21 the south east corner Pantile Farm to A127 

 

5.1.14 In accordance with the sequential approach to 

flood risk, development within these locations 

should seek to avoid those parts of the site at 

greatest risk of flooding i.e. those parts of the sites 

within Flood Risk Zone 3. Additionally, measures to 

reduce or mitigate the flood risk arising from the 

development at these locations, or elsewhere, will 

be secured through the development planning 

process. Flood Defence and Land Drainage 

Consents may also be required. 

 

5.1.15 Essex County Council as the Lead Local Flood Authority has also 

considered each of the Strategic Sites and identified that 

approximately one third of the sites would require standard 

mitigation to ensure that any development actions on these sites 

do not exacerbate the existing risk of surface water flooding. It 

expects that flood management infrastructure will be installed 

alongside development to accommodate any additional 

development.  

 

5.1.16 For the remaining sites, some additional mitigation would be 

required, with four sites in need of more significant upgrades. Site 

3 would require the provision of surface water flood storage such 

as detention basins, on-site flood storage and/or rainwater 

harvesting. Sites 22, 23, 24 (land west of Basildon), and site 25 

(Vange) are considered to be in areas where the flood risk 

management infrastructure currently in place is struggling to 

cope putting at risk critical infrastructure, such as a local school. 

Therefore additional flood management infrastructure would 

need to be provided, or significantly upgraded, as part of any 

development proposal.  

Figure 4: RAG Assessment of Water and Flood Defence 

Infrastructure Requirements. 

 

5.1.17 Anglian Water provided a Red, Amber, Green assessment of 

various sites across the Basildon Borough (Appendix III) and 

Figure 4 shows how this assessment applies to the site allocations 

in the Basildon Borough Publication Local Plan. Red is applied to 

sites where the level of mitigation required is more than normal 

but may not be insurmountable if the required mitigation can be 

met by the developer, Amber is applied where site will require 

some form of mitigation and Green is applied where existing 

infrastructure would be able to cope with the increase in growth 

and therefore no mitigation would be required. 

 

5.1.18 Figure 4 shows quite clearly that all sites that are proposed in the 

Local Plan will require some form of mitigation to occur. This is 

perhaps unsurprising given that new development will require 

access to the water supply, to the foul network, and will need to 

provide appropriate management of flood risk and climate 

change. Only two locations have been assessed as ‘Red’ and these 

are the urban area in the settlement of Billericay, where there is 

already very limited development opportunities and land at 

Shotgate to the north east of Wickford. 

 

5.1.19 For Billericay, the ‘Red’ assessment is in relation to Waste Water 

due to the fact that treatment capacity needs improvement but 

may not be an issue due to limited amount of development 

actually proposed in Billericay urban area. The site tested at 

Outwood Common Road would have also required improvements 

to the water recycling centre which were considered to be 

abnormal, but this site has not been included in the Revised 

Publication Local Plan. 

 

5.1.20 For Wickford, Waste Water is also the issue as the water recycling 

centre is in close proximity to the proposed site allocation near 

Shotgate in Wickford. This issue has been addressed through a 

reduction in the numbers of houses proposed in this location 

from 400 to 280 in order to provide a larger open land buffer 

between the housing and the water recycling centre to mitigate 

the potential negative impact on future residents through odour 

plume etc.  

 

5.1.21 In terms of the Water Supply there are no issues with the level of 

development proposed and Essex and Suffolk Water could cope 

with even more growth if required. 

 

5.1.22 In terms of Flooding, sites to the west of Billericay are close to 

Haverings Grove Brook and sites to the east and west of Wickford 

are in close proximity to the river Crouch. Therefore, these sites 

would require additional fluvial flood risk mitigation as part of 

their design, but this is not considered abnormal. 

Infrastructure Costs 
 

5.2.1. Anglian Water are unable to provide average costs of waste water 

infrastructure, per person, or per dwelling, as these are 
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dependent upon the location of any proposed development and 

whether mitigation within the foul sewerage network is required. 

 

5.2.2. The Environment Agency did not identify the need for the 

provision or upgrade of any assets, and therefore there are no 

known costs associated with fluvial or tidal flood risk 

management within Basildon Borough at this time. 

 

5.2.3. Essex County Council as the Lead Local Flood Authority has 

identified the following estimated costs for additional surface 

water flood risk management infrastructure from the South Essex 

Surface Water Management Plan (2012): 

Table 2: Flood Risk Management Infrastructure Requirements 

Critical Drainage 

Area 

Preferred 

Options 

Estimated 

Costs 

BAS 1 (NW 

Billericay) 

Flood storage and 

attenuation 

£400,000* 

BAS 3 (Stock Road) Attenuation £350,000* 

BAS 4 (Sunnymede) Flood storage £440,700** 

BAS 5 (South Green) Flood bunds and 

detention 

basins 

£300,000* 

BAS 6 (South fields) Rain gardens, 

reed beds 

and flood 

attenuation 

£350,000* 

BAS 15 (Chalvedon/ 

Felmores) 

Detention basins £450,000* 

BAS 16 (Bowers 

Gifford) 

Detention basins £400,000* 

BAS 18 (Vange) Flood bunds £300,000* 

BAS 21 (Bromfords) Detention basins, 

flood storage 

and rainwater 

harvesting 

£450,000* 

TOTAL £2,744,700 
*Based on estimates, to be confirmed upon completion of initial 

assessments  

** Based on completed initial assessment 

*** These are based on the South Essex Surface Water Management Plan 

(Capita, 2012). For more information on any revisioons to the Critical 

Drainage Areas in Basildon, please contact the LLFA at 

floods@essex.gov.uk 

 

Funding Sources 
 

5.3.1. In general, Water Recycling Centre upgrades, where required to 

provide for additional growth are wholly funded by Anglian Water 

through their Asset Management Plan. 

 

5.3.2. Foul network improvements (on-site and off-site) are generally 

funded/part funded through developer contribution via the 

relevant sections of the Water Industry Act 1991. The cost and 

extent of the required network improvement are investigated 

and determined when Anglian Water are approached by a 

developer, and an appraisal is carried out. There are a number of 

payment options available to developers, including deducting the 

revenue that will be raised from the newly connected dwellings 

(through the household wastewater charges) over a period of 

twelve years off the capital cost of the network upgrades. The 

developer then pays the outstanding sum directly to Anglian 

Water. 

 

5.3.3. Anglian Water seek contributions directly from developers in 

accordance with the provisions of the Water Industry Act 1991. 

Therefore, Anglian Water would not expect there to be provision 

within S106 planning obligations or the Council’s CIL for foul 

water infrastructure. 

 

5.3.4. The majority of funding for flood risk management infrastructure 

would come from either Essex County Council, or the 

Environment Agency, based on the outcomes of cost-benefit 

analysis. However, ECC have indicated that they would be seeking 

developers to make contributions of at least 20% of the cost of 

any surface water flood risk management scheme from which 

that development would benefit. These developer contributions 

could determine whether or not a surface water flood risk 

management scheme is delivered. 

 

5.3.5. However, not all of the flood alleviation schemes would be 

required to successfully bring forward the strategic sites 

identified in the Publication Local Plan. For example, no 

development is proposed in NW Billericay. Therefore, the overall 

shortfall in funding is likely to be in the region of £688K - £748K 

for the Borough as a whole, and that cost would need to be borne 

by the developers. 

 

5.3.6. The cost estimate shown in Figure 5 have been calculated using 

various assumptions. As funding associated with water recycling 

centres is generally paid for through Anglian Water’s Asset 

Management Plan, this funding is assumed to be expected as 

Anglian Water have not provided details of how they receive this 

funding or when it is received. For foul network upgrades, this is 

secured directly from developers through provisions of the Water 

Industry Act 1991 and therefore this funding is considered to be 

expected as the developer will pay this once the water is 

connected to the new dwellings. The only source of funding 

where a funding gap may exist is for flood defences, where ECC 

have suggested that the developer pays 20% of the costs where a 

development would benefit. It is assumed that Water makes up 

50% of the total costs and Flood Defences the other 50%. As 

developers will be required to contribute 20% of the costs of 

flood defences, this is assumed to be 10% of the overall costs for 

both water and flood defences. 
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Figure 5: Aggregate Cost Estimates

Secured Funding Expected Funding Funding Gap
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6. Health and 

Social Care 
 

Mid and South Essex Sustainability 
Transformation Plan 

 Health and care services and the way they are organised both 

from a commissioner and provider perspective will change over 

the lifespan of this plan.  It is therefore practical at this stage to 

describe the additional demand that the population growth will 

require into the different traditional sectors that we currently 

have and recognise – such as GP services, hospitals, social care 

etc. However, a range of constraints means that this current 

model cannot be sustained and will transition over the lifespan of 

this IDP. 

 

 The complexity and level of demand will mean that for health and 

care services to meet those needs a much more integrated 

approach will need to be taken with blurring of the lines between 

different sectors within health and those across health and social 

care and between physical and mental health.  This will include 

those agencies who manage the wider determinants of health 

including housing, employment and environment.   The Mid and 

South Essex Sustainability and Transformation Plan describes the 

journey that the Basildon system has begun to make this a reality 

in the short-term. It is expected that new models of care for our 

communities over the lifespan of the IDP, combined with 

technological advances will lead to more effectively integrated 

and technologically advanced models of care for our local 

population. 

 

 This approach will have an impact on not only estate, 

infrastructure and digital planning but the way the system will 

need to plan its workforce requirements in the future.   

 

 In future public-sector planning will need to continue to move to 

considering demand as a system rather than an individual 

organisation and plan for the delivery of these services 

accordingly, making the most of the advances that are available 

to maximise the provision of care to our changing population. 

 

 For the purposes of the IDP, health and social wellbeing services 

consists of the following:  

 

 General Practitioner (GP) services 

 Hospitals 

 Ambulance Services 

 Social care 

 Public health 

 

 This analysis does not take into account specific wider primary 

care service needs such as dentists, pharmacies, opticians, 

community health (health visiting, school nursing, midwifery, 

district nursing, etc). All of these services will be impacted by 

demand from growth.  [The NHS remains the commissioning body 

for these services and requirements must be judged by the 

commissioning intentions of the appropriate NHS body].  

 

 The Health and Social Care Act 2012 has radically changed the 

way in which health care services are planned and organised. 

These are primarily provided by the Clinical Commissioning 

Groups (CCGs) The CCG is responsible for planning and buying 

(‘commissioning’) local health care services. 

 

 Sustainability and Transformation Plans (STPs) are being 

prepared for wider areas that incorporate several CCG areas. 

Draft STP’s were, published in October 2016, summarising the 

work to date and outlining how system-wide plans can be 

delivered across organisations.  Like the IDP, this is an iterative 

document and will be reviewed periodically. 

 

 Public health services are commissioned by Essex County Council 

in partnership with the respective local authorities. These 

services are primarily focused on prevention and early 

intervention, specifically developing measures that help to 

reduce illness and to tackle the causes of poor health at source. 

This includes initiatives to increase activity and healthy living, 

such as cycling and walking, as well as provision of green space 

within developments. The strategic overview of the STPs includes 

consideration of these issues. 

 

 Priorities for Public Health within spatial planning include 

supporting access to quality open and green/blue space, healthy 

diets including improving access to local and fresh food, 

improving community cohesion and reducing social isolation, 

supporting air quality, increasing active living through movement 

and play across all ages and supporting good quality housing 

design across the life course. Reducing health inequalities 

underpins their work.  

 

 Local data on Public Health is published annually by a number of 

national organisations including Public Health England and the 

NHS. This includes the local Health Profiles and the Public Health 

Outcomes Framework.  

 

 Assessment of Public Health and Wellbeing need will be 

supported by the Health Impact Assessment processes, local 

evidence base and current Public Health Policy.  

 

Primary Care Services 

 The Primary Care Strategies of the CCG’s focus on the following 

key areas: 

 General Practice to be provided at scale aligned to defined 

neighbourhoods. 

 The creation of a neighbourhood multi-disciplinary primary care 

workforce embedded in the Care Closer to Home model of care. 

This will provide General Practice that is fully integrated; 

including the local authority and voluntary sectors.  

 Improved use of technology in General Practice. 

 Improved quality of care and safety of General Practice. 

 Increased patient access Fit for purpose estate for the delivery of 

modern General Practice. 

 Supporting the development of a resilient General Practice 

workforce. 

 Improved GP Training Facilities 

 

 A particular focus of the STPs is bringing simple diagnostics into 

communities. The CCG is also looking at more prevention-based 

and integrated service provision with social care. 

 

 This growing focus on bringing care provision into the community 

may see the creation of health care ‘hubs’/networks.  

 

 In addition, there may be a need to increase estate, or investment 

into buildings and infrastructure to make them fit for purpose. 

New facilities do not have to be stand-alone buildings.  
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 There are also STP priorities related to increased use technology 

including, but not limited to: 

 Our patients and citizens can receive the care and support 

they need to live healthier, happier lives 

 We provide the information and tools to allow our population 

to take responsibility for their own health and wellbeing 

 Our professionals are supported in delivering that care; 

digital capability must enhance our working lives, not add 

unnecessary challenge, duplication or distraction 

 Our respective organisations have the technology solutions 

to operate in an efficient and cost effective way which 

supports continued high performance and future 

sustainability 

 We work as a system to provide joined up health and care to 

our populations 

 

 This in turn will provide alternative methods for patients and the 

wider community to receive and contribute to care using 

technologies that most appropriately meet their needs.  

 

Hospitals 
 

 The STPs envisage that, hospital services will be reconfigured and 

transformed, with new models of care meaning more care will be 

provided as close to people’s homes as possible. In particular, 

Basildon, Southend and Broomfield Hospitals will build on their 

partnership work.  This will include a range of significant clinical 

reconfiguration projects, centralisation of services and 

programmes to improve quality, safety and patient experience.  It 

is likely that there will be changes to where some services are 

delivered. 

 

 In line with Primary Care Strategies and shifting care closer to 

home where possible, it is envisaged that the impact on the acute 

sector will culminate in the greater complexity and health needs 

of patients presenting in the acute sector. Hospitals will need to 

be redesigned to treat the patients of the future, with specific 

redesign based upon: 

 

 Greater community based care for less acute patients 

 Ageing population 

 Hospital facilities which maximise the potential to treat the most 

needy in the most efficient manner possible, centralising services 

and maximising economies of scale 

 Greater treat and discharge models of care, linking to increased 

community and social care provision 

 Move to designated day-case and ambulatory models of care and 

settings 

 Increased health needs/acuity of those patients presenting in the 

Acute sector 

 Provision of the transfer of patients to less acute settings as soon 

as clinically appropriate, providing patients with care closer to 

home as soon as possible 

 The centralisation of support functions and services, such as 

Pharmacy, enabling the greater provision of community 

healthcare whilst maintaining the most acute patient care within 

the acute setting    

 Return of patients from specialist centres outside the local area 

back to local services as soon as appropriate.  

 

Ambulance Services 
 

 East of England Ambulance Service NHS Trust (EEAST) Estates 

Strategy (2017-2022) summary position is outlined as below:- 

A range of national initiatives are underway aimed at improving 

performance and sustainability within the NHS. There is 

widespread agreement from the stakeholders sponsoring these 

initiatives about the changes required within ambulance services 

and across the wider urgent and emergency system. Addressing 

these changes requires the Trust to develop revised operating 

models and strategies for all aspects of its services, including 

operational support services such as the Estates Service. A key 

component of this process has been to establish the Trust’s 

future Operating Model and to commence planning for the 

resulting transformation of support services. 

 

 It is proposed that transformation of estate takes place in 

accordance with the following strategy: 

 

 Configuration of the estate as necessary to meet a vision to 

provide cost effective and efficient premises of the right size, 

location and condition to support the delivery of clinical care to 

the community served by the Trust. 

 

 A resulting Regional estate configuration which consists of: 

 

 A network of 18 ambulance ‘hubs’ 

 Each ‘hub’ will support a ‘cluster’ of community ambulance 

stations, tailored to meet service delivery and patient response 

specific to their local area 

 

 EEAST Estates & Development plans includes some allowance for 

growth in demographics of population changes and therefore any 

increase in requirements to meet these changes will require 

modelling to account for the required increased workforce. 

EEAST are currently participating in an independent service 

review commissioned by healthcare regulators to better 

understand what resources are needed to meet patient demand. 

 

Social care 
 

 Social care for both adults and children is provided by Essex 

County Council (ECC). This covers a range of functions and 

services and is provided by a range of different providers.  

 

 ECC can make specific provision of built infrastructure for care 

services, e.g. extra care. 

 

Public health 
 

 Responsibility for public health was moved out of the NHS into 

local government in April 2013. Health and Wellbeing Boards 

(HWBs) promote co-operation from leaders in the health and 

social care system to improve the health and wellbeing of their 

local population and reduce health inequalities. 

 

 HWBs are responsible for producing a Joint Health & Wellbeing 

Strategies (JHWS), Joint Strategic Needs Assessments (JSNA) and 

Pharmaceutical Needs Assessments (PNA) for the Basildon 

Borough. 

 

Existing provision 

 Figure 6 shows the location of existing General Practitioner (GP) 

surgeries. 
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Figure 6: Location of existing GP surgeries in Basildon Borough 

 

Needs 

 Generally, the NHS policy locally is to attempt to accommodate 

growth wherever possible within the current premises envelope, 

though this is likely to require capital works to adapt facilities over 

time, and only to seek new premises where this is demonstrably 

necessary. 

 

 It is not possible to accurately determine the build cost or size of 

new health facilities at this stage. This will depend on a large 

number of complex and inter-related factors that can only be  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

resolved at a more advanced stage in the planning process. It will 

not be the case that each new health facility would be a fixed size 

or would have a fixed range of services. 

 

 Clinically there are circumstances where co-location of GP and 

other NHS or social care functions are desirable and would be 

considered or sought. 

 

 The proposed growth in Basildon Borough may require provision 

of a New Health Care infrastructure.  

 

 

 

Table 3: Health Care Requirements - Publication Local Plan 

Proposed Site Anticipated Mitigation 

Wickford 

H14a&b The Paddock, east of 
Cranfield Park Road, Larks Wood 
Park, Tresco Way (1,100 
dwellings) 

Contribution towards increasing 
capacity for local primary care 
facilities by means of extension or 
possible new build and relocation 
of an existing practice 

H15 Land north of Southend 
Road, Shotgate (280 dwellings) 

Wickford Town Centre 
Redevelopment and other 
developments committed within 
the urban area (880 dwellings) 

Increased capacity for Wickford 
Health centre by means of new 
infrastructure. 

H16 Land south and north of Barn 
Hall, land north and east of 
Station Avenue, The Wickford 
education centre (540 dwellings) 

H17 Downham View Farm, 
Castledon Road, London Road 
(300 dwellings) 

Basildon 

H7 Land west of Gardiners Lane 
South (790 dwellings) 

Contribution towards increasing 
capacity for local primary care 
facilities, by means of extension 
or possible new build and 
relocation of an existing practice 

H8 Land north of Dry Street (725 
dwellings) 

Contributions towards increasing 
capacity for local primary care 
facilities by means of extension, 
refurbishment, reconfiguration or 
possible new build and relocation 
of an existing practice(s) 

H9a/H9b Land north and south of 
London Road, Vange (650 
dwellings) 

H10 West Basildon urban 
extension (300 dwellings) 

Contribution towards a new build 
facility within the area. Should 
there by the development of a 
Garden Village settlement in the 
Brentwood Borough it would be 
expected that joint mitigation 
would deliver infrastructure to 
accommodate the needs of the 
combined sites, phased to meet 
the housing trajectory for both 
developments 

H11 Land west of Steeple View 
(245 dwellings) 

Contribution towards a new build 
facility and increasing capacity for 
primary care by means of 
extension, reconfiguration or 

H12 Land at Noak Bridge, north 
of Wash Road & Land south of 
Wash Road (830 dwellings) 
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Laindon Town Centre (200-300 
new dwellings) 

refurbishment of existing 
premises 

Land east of Basildon (2,000 new 
dwellings) 

Contribution towards new build 
infrastructure 

Basildon Potential Area – North 
Benfleet (Potential for an 
additional 500 new homes) 

Contribution towards new build 
infrastructure 

Basildon / Wickford Potential 
Area – Hovefields & Honiley 
(Potential for 500 new homes) 

Contribution towards increasing 
capacity for local primary care 
facilities, by means of extension 
or possible new build and 
relocation of an existing practice 

Billericay 

H19 Land north of Potash Road 
(255 dwellings) 

Contribution towards increasing 
capacity for local primary care 
facilities by means of extension, 
refurbishment or reconfiguration 

H20 land at Curds Farm, Land 
east of Tye Common Road, land 
at Kingsmans Farm (660) 

Contribution towards increasing 
capacity for local primary care 
facilities, by means of extension 
or possible new build and 
relocation of an existing practice 

H21 Land south of London Road, 
Land west of Heath Road, 
Billericay Cricket Club, Land north 
of Mayflower House (290 
dwellings) 

H22 Land west of Mountnessing 
Road (540 dwellings) 

H23 Land east of Frithwood Lane 
(524 dwellings) 

H24 Land south of Windmill 
Heights (212 dwellings) 

H26a&b Land east of Greens 
Farm Lane Snails Hall, Greens 
Farm Lane (280 dwellings) 

H27 Thatched Cottage, Southend 
Road, Southend farm, Great 
Burstead (190 dwellings) 

Ramsden bellhouse 

H28 Ramsden Bellhouse (39 
dwellings) 

Contribution towards increasing 
capacity for local primary care 
facilities by means of extension, 
refurbishment or contribution to 
one off recruitment costs 

Crays Hill 

Crays Hill (83 dwelllings) Contribution towards increasing 
capacity for local primary care 
facilities by means of extension, 
refurbishment or contribution to 
one off recruitment costs 

 

Timing and nature of future provision 
 

6.1.34 The provision of appropriate primary healthcare facilities to 

support growth is a critical item. The necessary provision should 

be delivered as new growth comes forward to ensure that health 

care impacts are appropriately mitigated. 

 

6.1.35 Where any on-site provision is required, this may need to be 

phased to reflect the time period over which growth is expected, 

or to accommodate service requirements. The IDP identifies a 

series of infrastructure requirements, either in the form of 

expansion or improvement to existing, or provision of new health 

care facilities. The exact quantum of space and the nature of the 

requirement will need to be discussed at the point of the 

development of specific proposals. 

 

6.1.36 Health care services and models of care are consistently under 

review and are likely to change significantly. 

 

6.1.37 Over the plan period, health care provision will need investment. 

It is likely it will be in very different forms than the buildings that 

have traditionally been developed. It will be important that 

requirements are reviewed regularly as part of the IDP iterative 

process. It is important that local authorities and developers liaise 

with health commissioners at the earliest possible stage in order 

to understand what type of provision will fit most appropriately 

with local needs. 

 

Infrastructure Costs 
 

6.2.1 NHS England has warned against the use of standard cost 

estimates as part of Local Plans as costs can rise over time and 

can be out of sync when it comes to delivering the infrastructure 

on the ground. Whilst the Infrastructure Delivery Plan has used 

standard cost estimates in order to gauge the overall funding 

requirements to improve capacity in health services to support 

the level of growth anticipated through the Local Plan, the IDP is 

intended to be a ‘living’ document that will be updated over the 

lifetime of the Local Plan and therefore the costs contained in this 

section come with the caveat that they may be subject to change 

over time, and are based on a traditional cost of buildings, which 

we know the NHS will no longer be following in the future. 

However, in the absence of any examples of costs for past 

delivery of such services, average build costs have been used in 

this version of the IDP to illustrate the potential need for capital 

funding over the plan period. 

 

6.2.2 The CCG has previously provided details of optimal space 

requirements for a number of Practices, Clinics and other CCG 

Premises in the Borough, including details of the capital required 

to create additional floor space at each one. This cost averages 

out at approximately £2,300 per square metre to create 

additional floor space. If all the space requirements to meet 

existing capacity deficits were to be completed, this would 

require approximately £13.18m. For the Strategic Sites identified 

in the Local Plan, if we take the CCG’s traditional assumptions for 

provision of buildings that for every additional 1,750 people, 

additional space of 100sqm is also required, therefore the costs 

for the upgrades identified by the CCG would be as follows: 

 Billericay: 7,800 new residents would require additional 

floorspace of 535m² at a cost of £2,300 per square metre is a total 

cost of £1.2m. 

 

 Wickford: 9.058 new residents would require the expansion of all 

practices in the Wickford area, totalling approximately 621m² of 

space. At £2,300 per square metre, the total cost is £1.4m. 

 

 Basildon: The expected expansion in population associated with 

the proposed plan would require additional capacity to be 

provided. Combined this would be an increase in the population 

of approx. 21,660 and cost approximately £3.4m based on a cost 

of £2,300m². 

  

6.2.3 These costs are estimated costs associated with the potential 

upgrades to facilities that would be required to meet the needs 

of growth in the Borough through Local Plan development 

proposals. However, the standard mechanism for calculating 

costs for new NHS facilities does not perfectly fit the way in which 

the NHS Mid and South Essex Sustainability Transformation Plan 

envisages services will be provided in the future. Therefore, 

whilst we can use the standard mechanism for calculating costs 

to provide an estimated funding gap, this does not necessarily 

mean that a new or extended building will be provided on each 

and every new development allocation. 
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6.2.4 Due to the increase in population, Basildon Hospital will need to 

expand their specialist services across the acute footprint to 

accommodate this predicted growth. The infrastructure costs are 

estimated at £39m (over the plan period) based on 2.4 people per 

dwelling (Census) and at a cost of £3,013 per dwelling. This figure 

calculated using current infrastructure costs per size of 

population. BTUH will be seeking developer contributions to 

provide funding for this. 

 

6.2.5 Owing to the fact that the NHS has provided comments on the 

potential health care improvements required to support growth 

shown in Table 3 above, the costs estimates should be considered 

as a worst-case scenario. This is because the figures in Table 3 

contain housing numbers which are now not proposed as part of 

the Revised Publication Local Plan, October 2018. This includes 

the additional 300 homes to the south west of Billericay, the 

additional 350 homes at Noak Bridge and a potential area to the 

east of North Benfleet for 500 new homes which was 

recommended by the High Level Development Framework 

produced by Pell Frischmann. However, the Strategic Planning 

and Infrastructure Committee chose to take an alternative option 

by setting the Parish Council a housing target to deliver through 

their Neighbourhood Plan. This target was more in line with the 

total figure contained in the Publication Local Plan, where the 

previous Infrastructure, Growth & Development Committee 

determined not to include these 500 homes in the plan also. 

Whilst the overall requirements for infrastructure improvements 

such as new and improved facilities are unlikely to change 

significantly, the overall cost could be considered a high estimate 

given the figures used in the generic calculation. 

 

Funding Sources 
 

6.3.1 NHS capital funding is extremely limited. For the provision of new 

health care facilities there are various non-NHS capital funding 

options, for which the NHS would be responsible for the revenue 

consequences. 

 

6.3.2 Revenue consequences of any infrastructure works would need 

to be carefully considered and all primary care estates projects 

are subject to the NHS England prioritisation and approval 

process. 

 

6.3.3 Shared facilities may necessitate the need for individually leased 

areas and separate revenue funding streams. 

 

6.3.4 Delivery of and contributions to, new health care facilities will be 

sought from developers as part of mitigation and is a prerequisite 

to delivery of sustainable development. 

 

6.3.5 There are numerous options for capital funding for health 

projects via public or private sector investment. The key issues 

with regards to increasing capacity by means of physical 

infrastructure is revenue affordability and workforce. It is also 

important to consider growth in light of planned strategic 

projects for the whole local health economy. Basildon Borough 

Council will continue to work closely with the Basildon & 

Brentwood CCG to establish additional funding requirements. 

The total cost of additional health facilities and expansion of 

existing facilities to support growth identified in the strategic 

locations within the Publication Local plan based on current 

formula is approximately £39m for the acute sector and £6m for 

primary and community settings. 

 

6.3.6 Given the capacity requirement of the existing population for 

healthcare services, and costs associated with providing 

infrastructure to meet those needs, it is likely that the costs 

associated with growth as identified in the Publication Local Plan 

(£45m) will need to be met in full through planning contributions 

in order to ensure sufficient acute, primary and community care 

facilities in the Basildon Borough for the Local Plan period to 

2034. 

 

 

6.3.7 The aggregate cost estimate percentages have been calculated 

using the thresholds provided by NHS England, who also provided 

the local planning authority with a list of schemes which they 

expected to receive funding for through their own estates 

strategy to provide an optimal service to the current population. 

Using the thresholds provided, Basildon Borough Council has 

calculated that the schemes required to support growth in the 

Local Plan would cost £45m and as the schemes would be 

expected to be delivered as part of funding secured through 

development, this is therefore not secured or expected funding 

and represents a funding gap to which the Community 

Infrastructure Levy could be charged. This is, however, an 

estimated cost and only represents a potential target for the level 

of contributions that the CIL could provide. 
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7. Education 
 

7.1.1 Essex County Council, as the Local Education 

Authority, has provided comments on the 

implications of potential growth for education 

provision which are set out below. The analysis 

has been produced by undertaking a desk top 

exercise to examine the current site areas of the 

schools in the Borough to assess whether, or not, 

there is any scope to expand them. Essex County 

Council are committed to working with Basildon 

Borough Council to provide more detailed 

consideration of site constraints such as site 

gradients, configuration of existing buildings, 

site access, traffic impact etc. once we reach the 

appropriate stage in the planning process.  

 

7.1.2 Their comments have been provided on the 

basis of the strategic sites shown in Appendix 1, 

and the number of extant permissions in each 

school catchment. The figures set out below are 

an upper end estimate of pupil numbers based 

on the assumption that most new dwellings in 

the Plan will be built as houses. The advice 

provided by the Education Authority should 

therefore be considered as initial estimates. 

Where the need for a new school is identified, 

any reference to the number of forms of entry (fe) it will 

accommodate should be taken as purely indicative. The site area 

requirement is the most important figure. This will always be set 

to provide sufficient flexibility to ensure peaks in demand over 

and above the figure indicated can be accommodated and 

thereby ensure the Plan is sound. 

 

7.1.3 A significant number of the schools in Basildon Borough have 

converted to academy status and are, therefore, no longer local 

authority maintained schools. Whilst the County Council has the 

role of “commissioner of school places” it is not in a position to 

publish proposals to expand academies. As a consequence any 

expansion of an academy would require the agreement of the 

Academy Trust and the Secretary of State. This is not a major 

obstacle when all parties concerned agree on the benefits of a 

proposed expansion but could prove problematic if an academy 

does not wish to expand.  

Figure 8: Approximate locations of new school requirement across the 

Borough where a blue star represents a new school and a yellow star 

represents the expansion of an existing school. 

 

Primary Schools 
 

7.1.4 Primary schools in Billericay are close to capacity and are forecast 

to remain so over the course of the next 5 years. Any significant 

housing development will, therefore, require the provision of 

additional school places either through the expansion of existing 

schools and/or the establishment of new schools. The need for 

primary school places as a result of Local Plan growth comes out 

at slightly under 4 forms of entry (fe). The education authority has 

already identified the need for a 1fe expansion at Brightside 

Primary in their ‘Ten Year Plan’ and the remaining places are 

expected to be provided at a new school located on a 2.9ha site 

allocated for D1 use to the south west of Billericay.  

 

7.1.5 Primary schools in Wickford are also forecast to fill over the 

course of the next 5 years. Any significant housing development 

will, therefore, require the provision of additional school places 

either by the expansion of existing schools and/or the 

establishment of new schools. Development in Wickford would 

require 2.1ha of educational land to be provided as part of the 

allocation to be located on land south of Wickford.  The scope of 

other potential expansion projects will also need to be 

determined once the Local Plan is adopted. 

 

7.1.6 For Basildon, forecasts for the next 5 years indicate that there will 

be a need for additional primary school places. Taking into 

account planned 1fe expansions of both Ryedene & Merrylands, 

shown in the education authority’s ‘Ten Year Plan’, and the 

option of a 2fe new school on the new development taking place 

at Nethermayne, the additional need as a result of Local Plan 

growth would be around 4fe. Around 2.9ha of educational land 

will be allocated on the site at Gardiners Lane South, which would 

provide sufficient flexibility to meet the needs of the centre and 

west of the town. The demand in Noak Bridge would be 

approximately 1fe. Therefore, the Noak Bridge primary school 

will require expansion to accommodate the additional demand, 

and as this is on a restricted site, it may require more significant 

development contributions than usual. Following the reduction 

of 350 homes in the area to the north of Wash Road, the 

education authority has considered that the site to the west of 

Steeple View would actually be better suited to be contained 

within the Noak Bridge Primary catchment area so that pupils are 

not required to cross the A127 to get to school. Therefore, this 

site could assist in the delivery of the school expansion, however, 

this would need to be verified through the submission of a 

satisfactory viability appraisal given the higher than usual cost.  

 

7.1.7 The proposed development around Vange can be supported 

subject to the expansion needs of Vange Primary School being 

met as part of the adjacent development. 

 

7.1.8 For Laindon/Langdon Hills, and the development of circa 300 new 

homes to the west of Basildon, that community will be best 

served by existing schools and/or in conjunction with proposals 

for a Dunton Hills Garden Village adjacent to the Borough 

boundary in Brentwood. 
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7.1.9 Primary schools in Basildon East / Pitsea / Bowers Gifford are 

forecast to fill over the next 5 years. Development in this area will 

create a need for over 2fe of additional primary provision. 

Therefore, 2.1ha of land for educational need should be allocated 

for a new primary school. Expanding Northlands Primary School 

by a half form of entry is also an option in the education 

authority’s ‘Ten Year Plan’ and this may play a part in providing 

the total capacity needed to serve the area. 

 

Secondary Schools 
 

7.1.10 Basildon town currently has a significant surplus of secondary 

school places. This surplus is forecast to reduce over the next 7 

years, as higher pupil numbers feed through from primary 

schools. The level of new housing development proposed in the 

Publication Local Plan will require the provision of additional 

school places either through the expansion of existing schools 

and/or the establishment of a new school. Overall there will be 

an estimated need in the Basildon Borough for just under 11fe of 

additional capacity. A 10ha site will be allocated on land to the 

east of Basildon as part of housing allocation H12 for the 

provision of a new secondary school. There is also the potential 

for a new secondary school to be provided as part of the Dunton 

Hills Garden Village proposal in the Brentwood Borough which 

according to Essex County Council could play a role in meeting 

educational need in west Basildon. 

 

7.1.11 Both of the secondary schools in Billericay, The Billericay School 

and the Mayflower School, are currently operating at capacity. A 

proportion of the pupils attending these schools live outside the 

priority admissions areas for the schools. Pupils coming from new 

housing in Billericay will, thereby, reduce the opportunity for 

children living outside the area to attend these schools and 

increase pressure for additional school places in Basildon, as 

discussed above. Some limited expansion of the existing schools 

in the area may be necessary.   

 

7.1.12 Both of the secondary schools in Wickford, Beauchamps and The 

Bromfords, are forecast to fill as a result of the housing proposed 

in the Publication Local Plan. A proportion of the pupils currently 

attending these schools live outside of their priority admissions 

areas. As in Billericay, new housing in Wickford will reduce the 

opportunity for children living outside the area to attend these 

schools and this is likely to increase pressure for additional school 

places in Basildon.  

 

7.1.13 The pattern of provision in Wickford is complicated by the fact 

that part of the town lies in Chelmsford City Council’s area. There 

is a planned development of 600 dwellings currently being built 

at the former Runwell Hospital site which is also placing pressure 

on Secondary School provision. Some limited expansion of the 

Wickford schools may therefore be necessary.  

 

Early Years and Childcare Provision 

 

7.1.14 The Childcare Act 2006 places a range of duties on local 

authorities regarding the provision of sufficient, sustainable and 

flexible childcare that is responsive to parents’ needs. Local 

authorities are required to play a lead role in facilitating the 

childcare market within the broader framework of shaping 

children’s services in partnership with the private, voluntary and 

independent sector. 

 

7.1.15 Section 6 of the Act defines ‘sufficient childcare’ as sufficient to 

meet the requirements of parents in the area who require 

childcare in order to enable them to take up, or remain in, work 

or undertake education or training which could reasonably be 

expected to assist them to obtain work. 

 

7.1.16 Section 7 sets out a duty to secure free early years provision for 

preschool children. The current regulations prescribe that every 

child aged three or four is entitled to 15 hours per week free early 

years provision for 38 weeks of the year. This provision must also 

be provided to disadvantaged two year olds (currently around 

40% of children). 

 

7.1.17 From September 2017, the Childcare Act 2016 increased this 

entitlement for eligible working parents by an additional 570 

hours for three to four year olds. Please see the following link for 

eligibility criteria: www.childcarechoices.gov.uk.  

 

7.1.18 These additional hours will support working parents who are 

struggling with childcare costs and who may be looking to 

increase their working hours. The hours are also flexible, 

depending on what would suit a family’s particular needs, 

meaning all, or some, of the free 30 hours a week can be used. 

Specific arrangements should be discussed with the childcare 

provider/school. 

 

7.1.19 Early Years and Childcare provision includes full day care, pre-

schools, crèches, childminders, breakfast, after-school and 

holiday clubs and nursery classes in schools. This multiplicity of 

provision, working in partnership with the private and voluntary 

sectors, enables a wide range of childcare options to be available. 

 

7.1.20 The Essex County Council Developers’ Guide to Infrastructure 

Contributions determines how the need for additional Early Years 

and Childcare provision is assessed.  All residential developments 

of twenty or more dwellings will be assessed to see if a developer 

contribution is necessary. Commercial developments that will 

employ fifty or more people may also be expected to contribute. 

The child yield from qualifying houses (total number of dwellings 

minus any 1 bed flats, student or elderly persons accommodation 

that is unlikely to generate a requirement for early years or 

childcare provision) is nine children per one hundred homes (0.09 

per dwelling) with half this number expected from qualifying flats 

i.e. 0.045 per flat. As the exact number of flats is unknown at this 

stage, the estimates have been based on the dwelling standards 

of 0.09 places per dwelling and is therefore to be considered a 

‘worst-case’ scenario). 

 

7.1.21 When estimating the number of Early Years & Childcare places 

that a new employment proposal will require, a factor of four 

places per one hundred employees is used. 

 

7.1.22 Based on the strategic sites contained in Appendix 1, and the total 

urban capacity of development in each settlement, this would 

result in the following requirements: 

 

Billericay 
 

7.1.23 For sites in Billericay as a whole, qualifying properties would 

result in a requirement for an additional 253 places for EY&C as a 

result of the development proposed in this area. There are 

already 48 current settings for EY&C, however, 6 of these are 

running at 80% capacity or more. In total, there are 55 surplus 

places available for 2yr olds and 105 surplus places for 3/4yr olds. 

Therefore, it is likely that upgrades will need to be secured 

through development. 

 

http://www.childcarechoices.gov.uk/
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Wickford 
 

7.1.24 For sites in Wickford as a whole, an additional requirement of 220 

places would result from the proposed development, with 23 

current settings, however 6 of these are running at over 80% 

capacity, providing 18 surplus places for 2yr olds and 32 surplus 

places for 3/4yr olds. Therefore, it is likely that the increased 

requirement for places will result in the need to upgrade facilities 

or provide a new setting in the general vicinity. However, 

upgrades are expected to be brought forward through S106 on 

existing proposals in Runwell and Bruce Grove which could also 

serve the development sites to the north-east and north-west of 

Wickford. The need for additional provision in this location will 

therefore need to be re-assessed at the point at which any 

application for residential development is made. To the south of 

Wickford, there are no current plans to increase capacity in this 

area and it is likely that upgrades will need to be secured through 

development. 

 

Basildon 
 

7.1.25 For sites to the east of Basildon, the larger level of development 

proposed in this area would result in an additional requirement 

for 640 places for EY&C. There are already 69 settings in this 

settlement, of which 41 are running at over 80% capacity. These 

settings have 62 surplus places for 2yr olds and 235 surplus places 

for 3/4yr olds. This would leave an unmet requirement for 343 

places. There is therefore, a requirement for significant additional 

provision of EY&C places within this location to meet the needs 

arising from development. It may be appropriate to secure some 

of this provision alongside new primary schools also required in 

this location. 

 

7.1.26 The majority of employment provision is to be located in the 

Basildon settlement along the A127 corridor and is now 

anticipated to generate approximately 14,150 B-class jobs. This 

would result in an overall requirement for 566 places. The largest 

employment site will be brought forward as part of the east 

Basildon urban extension and therefore it may be appropriate for 

a new setting to be provided in this location. 

 

7.1.27 Where possible the Early Years and Childcare service would seek 

to place provision adjacent to school provision, but where this is 

not possible, Essex County Council would wish to seek 

appropriate land as per the Developers Guide. 

 

7.1.28 It is important to note that the figures above could be significantly 

affected by the new Extended Funding Entitlement Offer 

introduced in September 2017, therefore it is possible that there 

could be a further need for Early Years and Childcare places. This 

will need to be investigated as the IDP evolves throughout the 

Local Plan period 2014-2034. 

 

Infrastructure Costs 
 

7.2.1 The cost of additional school places are set out in ‘The Essex 

County Council Developers’ Guide to Infrastructure Contributions 

Revised Edition 2016’. This states that the approximate costs 

(Index linked to April 2016 prices), of extending an existing 

primary school can be estimated at in the region of £12,200 per 

place. The equivalent costs for secondary places is circa £18,500.  

 

7.2.2 With an extension scheme it is often unnecessary to expand all 

the common areas used by a school such as the staff room, toilets 

or the hall. The cost of major works and new schools is therefore 

higher. Costs for new primary schools are based on a cost per 

place of £14,887 (index linked to April 2016 prices) as shown in 

the example provided in the appendices to the 2016 Essex County 

Council Developers’ Guide to Infrastructure Contributions. Costs 

for secondary schools are likely to be £21,500 per place (index 

linked to April 2016) depending on the size of the school required. 

 

7.2.3 Land and site preparation costs are excluded. As per the 2016 ECC 

Developers Guide to Infrastructure Contributions, it is expected 

that the developer will provide free, fit-for-purpose sites that are 

fully serviced and remediated. 

 

Table 4: Primary School Provision (excluding EY&C) 

Settlement Project 
Approximate 

Cost 
Indicative 

Timing 

Potential 
Funding 
Sources 

Billericay 

Brightside 
Primary 
School 1fe 
Expansion 

£3.8m 2019 
Basic Need 
/ Extant 
s106 

New school at 
2.9ha 
allocation on 
sites H20-23 

£9.8m 
Linked to 

development 
s106 

Wickford 

Planned 
reorganisation 
& expansions 
at Hilltop & 
I&Js; Wickford 
CE; and 
Wickford I&Js 

£2.3m 2020 Basic Need 

Various 
Expansion 
projects 

£3m 2021 onwards s106 

New school at 
2.1ha 
allocation on 
Larks Wood 
Park (Tresco 
Way) 

£6.3m 
Linked to 

development 
s106 

Basildon 

Ryedene 
Primary 
School 1fe 
Expansion 

£3m 2019 Basic Need 

Merrylands 
Primary 
School 1fe 
Expansion 

£1.7m 2020 
Basic Need 
/ Extant 
s106 

Noak Bridge 
Primary 
School 1fe 
Expansion 

Await 
Viability 

Linked to 
development 

s106 

New school on 
2.1ha 
allocation at 
Dry 
Street/Nether
mayne 

£6.3m 
Circa 2025 

(tbc) 

S106 
including 
partial 
funding 
from 
extant 
agreement 
for site. 

New school at 
2.9ha 
allocation on 
Gardiners 
Lane South 

£9.8m 
Linked to 

development 
s106 

Pitsea / 
Bowers 
Gifford 

Northlands 
Primary 
School half fe 
expansion 

£1.3m 
Circa 2022 

(tbc) 
Basic Need 
/ s106 

New school at 
2.1 ha 
allocation on 
site H13 

£6.3m 
Linked to 

development 
s106 

     

The addition of a 56 place EY&C facility to a new primary school would add 
circa £1.1m to the cost of each. 
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7.2.4 The costing data shown in Tables 4 and 5 is index linked to April 

2016 prices and does not include land acquisition and preparation 

costs. 

 

The addition of sixth form provision would add a minimum of 20% to the 

cost of each secondary school project. 

 

7.2.5 For Early Years & Childcare provision, the cost of each project 

and, thereby, any appropriate developer contribution must be 

considered on a case by case basis. By a way of guidance, 

however, the expansion of existing facilities has in the past cost 

around £13,500 per place according to the Essex County Council 

Guide for Developer Contributions 2016 (index linked as of April 

2016). The cost of a new build 56 place facility is also estimated 

in this guide as costing more than an expansion at £19,014 per 

place. 

 

7.2.6 The Essex Guide for Developers states that financial contributions 

for EY&C may be sought to help extend existing provision or 

provide a new facility. Up to five developments may be 

earmarked to contribute through S106 if a cumulative impact is 

identified. Larger groups of development (upwards of 250 

dwellings or 500 employees) are most likely to trigger the need 

for a new setting and in such circumstances a land contribution is 

also required. For a standard 56 place nursery, around 0.13ha of 

land is needed. 

 

7.2.1 It should be noted that the precise cost of projects will be 

determined by Essex County Council after reviewing the Land 

Compliance Study report that a developer must submit with any 

planning application that includes land for a new school. 

 

7.2.2 A number of these school places will be accommodated by 

surplus capacity within existing schools throughout the Borough. 

However, as established above there will be a need to expand 

some existing schools and a need to provide additional new 

schools in some areas. The breakdown is as follows: 

 

Billericay 
 

7.2.3 The overall requirement in Billericay is for one additional primary 

school at a cost of approximately £9.8m. An expansion of 

Brightside Primary has also been identified by the Education 

Authority and will cost approximately £3.8m. 

 

7.2.4 For Early Years and Childcare, the overall requirement is for an 

additional 93 places. The largest allocation to the south west of 

Billericay is therefore a prime location for a potential new 56 

place setting, which could be associated with the new primary 

school and would have a cost of £19,014 per place. The remaining 

37 places are likely to be provided through expansion of existing 

facilities at a cost of £13,500 per place for a total cost for Billericay 

of £1.6m. 

 

Wickford 
 

7.2.1 Planned reorganisation and expansions at various primary 

schools in Wickford will cost approximately £5.3m in total. Also, 

the addition of one new primary school to be located on land to 

the south of the settlement will cost approximately £6.3m. 

 

7.2.2 For Early Years and Childcare provision, the overall requirement 

is for an additional 170 places. As there are at least three 

allocations in this settlement providing upwards of 250 dwellings, 

three new 56 place facilities are assumed to come forward with 

one to the south of Wickford potentially associated with the new 

primary school. This would result in a total cost of £3.2m. 

 

 

 

 

 

Basildon 
 

7.2.3 The requirement in Basildon central includes the expansions of 

both Ryedene & Merrylands as identified in the education 

authority’s ‘Ten Year Plan’, which combined would cost £4.7m. 

There is also the option of a new 2.1ha school on the new 

development taking place at Nethermayne which has already 

been partially secured at £6.3m. The additional need as a result 

of Local Plan growth would require a new primary school 

allocated on the site at Gardiners Lane South at a cost of 

approximately £6¼m.  

 

7.2.4  Assuming that not all of the development in Noak Bridge would 

create an educational need, such as one bed or elderly person’s 

accommodation, the expansion of Noak Bridge Primary School 

would be required, however, as the school is located in a 

restricted site, it is likely to incur more significant contributions in 

order to expand the school facilities.  

  

7.2.5 A new primary school is also required to support the proposed 

development to the east of Basildon at a cost of approximately 

£6.3m.  The expansion of Northlands Primary School has already 

been identified in the Education Authority’s ‘Ten Year Plan’ and 

would cost approximately £1.3m based on the standard cost 

estimates.  

 

7.2.6 Development in the Basildon Borough as a whole would require 

the need for one new secondary school to be located to the east 

of Basildon which would cost in the region of £30m, and when 

combined with other potential expansions of existing secondary 

schools in the Borough, could cost in the region of £38.4m in total. 

 

7.2.7 For Early Years and Childcare, the overall requirement is for an 

additional 343 places. Again several sites are expected to bring 

forward upwards of 250 dwellings and three additional primary 

schools have also been identified as being required, which could 

have EY&C associated with them. Therefore, if we assume that at 

least 4 new 56 place facilities are provided, this would result in a 

total cost of approximately £5.9m. 

 

7.2.8 The total cost for education provision including primary (£53.6m), 

secondary (£38.4m), and early years provision (£11m) would be 

approximately £103m for the Basildon Borough as a whole. 

Table 5: Secondary School Provision (excluding 6th form) 

Project 
Approximate 

Cost 
Indicative 

Timing 

Potential 
Funding 
Sources 

Existing School 
Expansion 

£2.8m 
Circa 2023 

(TBC) 

Basic Need 
/ Extant 
s106 

Existing School 
Expansions 

£5.6m 
Linked to 

development 
s106 

New school at 
10ha allocation 
on site H13 

£30m 
Linked to 

development 
s106 

    

The addition of sixth form provision would add a minimum of 20% to the cost of each secondary 
school project. 
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Funding Sources 
 

7.3.1 The main funding stream for education capacity to accommodate 

housing growth is developer contributions (S106/CIL). The 

Education Authority also receives ‘Basic Need’ grant to build 

capacity for forecast population growth, however, this should not 

be relied upon to meet demand generated by Local Plans, and the 

onus will always be on the developer to provide the required 

pupil places to support their development proposals.  

 

7.3.2 The aggregate costs estimates have been based on the potential 

funding sources shown in tables 3 and 4. Where a source of 

funding is known and has an indicative timing for the delivery of 

the new or upgraded school, this is shown to be ‘expected 

funding’ in the aggregate cost estimates. Where this is to be 

secured through developer contributions, this is assumed to be 

the funding gap as no known sources of funding have yet been 

secured. As all Early Years and Childcare provision is expected to 

be paid for through development, this is also considered to 

contribute to the funding gap. 

 

 

 

  

 

0% 20% 40% 60% 80% 100%

Education

Figure 9: Aggregate Cost Estimates

Secured Funding Expected Funding Funding Gap
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8. Traffic/Highways 
 

8.1.2 Basildon Borough Council in partnership with Essex County 

Council commissioned Ringway Jacobs to carry out transport 

modelling on a number of growth scenarios in the Basildon 

Borough in the form of a Highway Impact Assessment and 

Mitigation Modelling to inform the chosen Site Allocations in the 

Publication version of the Basildon Borough Local Plan. This 

follows on from the highway modelling produced for the previous 

version of the plan including the Core Strategy Preferred Options 

Report 2012, the Core Strategy Revised Preferred Options Report 

2014, and the Draft Local Plan 2016.  

 

8.1.3 The Mitigation Modelling element of the work, looks at the major 

junctions throughout the Borough to determine whether or not 

junction improvements to the highway network could 

successfully mitigate the negative impact of future growth on the 

Borough’s roads. A high level costing exercise has been carried 

out to determine how much the junction improvements would 

cost, and to inform which funding streams would need to be 

explored in order to ensure development is viable. Full details of 

the results of these studies and the highway improvements that 

have been identified will be discussed later in this chapter. 

 

8.1.4 The ‘A127 Corridor for Growth: An Economic Plan’ was developed 

by Essex County Council in partnership with Southend Borough 

Council and adopted by both authorities in March 2014. The 

document sets out the current issues with the A127 corridor, 

including congestion, safety and maintenance, along with outline 

proposals for improvements. This document is to be reviewed to 

take account of work and further studies undertaken over the last 

year. 

 

8.1.5 A Route Based Strategy is also being developed for the A13, to 

identify issues and options for corridor improvements. This 

document will link with the A127 Corridor for Growth to provide 

a cohesive approach to managing the strategic highway network 

in the Basildon Borough. 

                                                           
1 RFC is the Ratio of flow to capacity which provides the results shown in 
Table 4. DoS is the Degree of Saturation which provides similar results 

 

Highway Impact Assessment & Mitigation 

Modelling 

 

8.1.6 The 2018 Highway Impact Assessment Report sequentially 

assesses a series of scenarios to illustrate the traffic impact of 

different growth assumptions and packages of highway 

interventions. These are as follows: 

 

 Scenario 0: 2014 Base – This scenario aims to represent the 

situation on the road network at the start of the plan period in 

2014. This is based on various traffic counts carried out between 

the years 2011-2013. This base data is then uplifted where 

appropriate to reflect conditions in 2014.  

 

 Scenario 1: 2034 Reference Case – This scenario considers the 

impact of ‘background growth’, which excludes any Local Plan 

growth or mitigation, but does include potential growth in the 

Borough’s urban areas, and growth in neighbouring Boroughs 

and Districts. This is a ‘Do-minimum’ scenario which assesses the 

future year impact if there is no local authority intervention. 

 

 Scenario 2: 2034 Local Plan Growth ‘No mitigation’ – This 

scenario presents the future year situation if ‘background growth’ 

is added to growth in the Local Plan but if no mitigation of the 

highway network is secured. 

 

 Scenario 3: 2034 Local Plan Growth ‘Mitigation light’ – This 

scenario is a continuation of Scenario 2 but with the addition of 

initial pre-identified junction and highway mitigation 

interventions. 

 

 Scenario 4: 2034 Local Plan Growth ‘Mitigation max’ – This is a 

continuation of Scenario 3 but with the addition of more 

substantial junction and highway mitigation interventions 

including new link roads. 

 

8.1.7 In the results of the assessment, a junction is generally 

considered to be operating efficiently where results are less than 

0.85. Where results exceed 1.00, the junction is exceeding 

but expressed as a percentage. For example, an RFC value of 0.85 
would be a DoS value of 85%. 

theoretical capacity with periods of traffic congestion, which 

potentially requires mitigation. Results in excess of 1.15 highlight 

significant congestion and the need for physical improvements. 

The following colour bands have been applied to highlight the 

RFC/DoS1 values for ease of reference: 

 

 Green < 0.85: junction within capacity; 

 Yellow 0.85 - 1: junction approaching capacity; 

 Amber 1 - 1.15: junction is marginally over capacity, sustainable 

transport mitigation recommended; 

 Red > 1.15: junction is over capacity, junction design or significant 

flow reduction recommended. 

 

8.1.8 The results shown in table 4 overleaf illustrate, at the strategic 

level at least, that Local Plan growth can be mitigated to a similar 

level of network operation as the forecast reference case 

scenario where no Local Plan growth or transport improvements 

are delivered. A comparison of these two scenarios (1 & 4) is also 

provided in Figures 10 and 110 on page 28. 

 

8.1.9 The results of Scenario 2 and Scenario 3, where the Local Plan 

growth is delivered with either no mitigation or a limited package 

of improvements, show that the local BBC highway network 

would struggle to accommodate the additional traffic with up to 

25 junctions exceeding capacity in either peak. 

 

8.1.10 It should therefore be noted that the proposed mitigation 

package tested in Scenario 4 is considered as an initial set of 

interventions required to ideally mitigate the network back to the 

current level of observed performance or at the very least 

provide betterment over the modelled level of performance 

under the ‘Do-Minimum’ situation in Scenario 1. Individual 

developers would be expected to consider this package as 

minimum and, where appropriate, identify potential for further 

improvements.   

 

8.1.11 It should also be noted that the results of the junction modelling 

shown overleaf do not take account of the added journey benefits 

of installing MOVA (Microprocessor Optimised Vehicle Actuation) 

at signal junctions. Research has shown that MOVA is effective at 

reducing journey time delays and can improve junction efficiency 

by up to 13%. Also, the VISUM2 model that has been used to  

2 An area-wide assignment modelling package which has been used to 
build a ‘skeleton’ model of the urban and strategic road network across 
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Table 6: Highway Modelling Junction Analysis 

 

 

assess the highway network assumes an ‘all or nothing’ scenario, 

where the maximum number of vehicles will reassign to the 

mitigated route regardless of available capacity. In reality, 

however, traffic would even itself out between the different 

available routes, using an alternative route when congestion 

occurs. This is known as ‘network resilience’. Therefore, several 

junctions are anticipated to perform at a better level than 

suggested in the Scenario 4 results. 

 

                                                           
the Borough. Similar to SATURN in functionality, for this study the model 
software has been used to assign Local Plan development traffic to the 

 

 

8.1.12 For example, it is reasonable to assume that the full level of 

Western Relief Road reassignment would not be realised in every 

instance and that some of the localised junction delays 

experienced in Scenario 4, including Junction Bi8 A129 Southend 

Road / A176 in the PM and Junction Bi10 A129 London Road / 

Mountnessing Road in the AM, would be reduced by a lower level 

of eventual reassignment with traffic rebalancing and using spare 

capacity elsewhere on the network. 

 

 

fastest route determined by applied average speed data taken from the 
Trafficmaster database. 

 

 

8.1.13 As mentioned above, Figures 10 and 11 overleaf show a 

diagrammatical comparison of the results of Scenario 1 and 

Scenario 4 on the highway network in the Basildon Borough. 

These diagrams only show the AM peak period for reference and 

it should be noted that different junctions across the Borough will 

be affected in the PM peak period. 

 

8.1.14 Figure 10 shows that if there is no Local Plan growth and no 

improvements to the highway network, that several junctions 

would be over capacity in the AM peak, with particular 

Junction ID Junction Location Existing Junction Type 

Performance Summary 

2014 Base 2034 Background Growth  2034 Final Growth Scenario No Mitigation 2034 Final Growth Scenario With Mitigation 

   AM PM AM PM AM PM AM PM 

 Basildon  

Ba1 A127 / A176 Noak Bridge Interchange North Standard rbt 0.80 1.05 0.95 1.17 1.31 1.38 1.06 1.24 

Ba2 A127 / A176 Noak Bridge Interchange South Standard rbt 0.63 0.71 0.71 0.82 0.89 0.90 0.78 0.79 

Ba4 A127/A132 Nevendon Interchange Junction Signal rbt 0.99 0.90 1.00 0.89 1.03 0.97 0.50 0.37 

Ba5 Cranes Farm Road / A176 Upper Mayne / St. Nicholas Lane Standard rbt 0.99 0.97 1.26 1.11 1.52 1.27 1.27 1.16 

Ba7 Broadmayne / South Mayne / Ashlyns Standard rbt 0.97 0.84 1.18 0.99 1.52 1.13 1.05 0.81 

Ba14 B1464 London Road / High Road / Clay Hill Road Mini rbt 0.93 1.22 1.04 1.34 1.05 1.38 0.88 1.07 

Ba15 Cranes Farm Road / A132 East Mayne Standard rbt 1.04 0.85 1.11 0.90 1.24 1.04 0.99 0.62 

Ba16 A127 / B148 West Mayne (Dunton) Interchange Large rbt 0.45 0.49 0.52 0.55 0.96 0.80 0.84 0.74 

Ba19 High Road / West Mayne / St. Nicholas Lane Standard rbt 0.71 0.63 0.81 0.72 0.91 0.84 1.00 1.21 

Ba20 High Road / Somerset Road / Laindon Link Standard rbt 0.36 0.48 0.40 0.52 0.43 0.56 0.44 0.56 

Ba23 A176 Nether Mayne / Hospital Access Signal rbt 0.86 0.91 0.81 0.91 0.79 0.90 0.83 0.85 

Ba24 A13/A176 Five Bells Interchange North Standard rbt 1.37 1.19 1.67 1.36 1.93 1.71 1.16 1.21 

Ba25 A13/A176 Five Bells Interchange South Standard rbt 0.45 0.60 0.50 0.65 0.58 0.65 0.56 0.77 

Ba26 A13/A132 Pitsea Interchange Standard rbt 1.18 1.05 1.49 1.31 1.48 1.66 0.82 0.89 

Ba27 A132 East Mayne / Whitmore Way / Felmores Standard rbt 0.75 0.71 0.84 0.81 0.99 0.94 0.90 0.82 

Ba28 A176 Nether Mayne / Dry Street T-junction 0.18 0.42 0.30 0.70 0.51 X 0.76 0.92 

Ba29 B148 West Mayne / Mandeville Way Standard rbt 0.88 0.66 1.01 0.71 1.11 0.79 1.12 0.93 

Ra1 A1245 Chelmsford Road / A129 London Road Standard rbt 0.76 0.95 0.86 1.14 0.86 1.09 0.66 0.91 

 Billericay  

Bi1 B1007 Stock Road / Queens Park Avenue / Potash Road Standard rbt 0.83 0.87 0.97 0.99 1.11 1.14 0.88 1.23 

Bi2 B1007 Stock Road / Radford Way Mini rbt 0.92 1.13 1.03 1.26 1.04 1.26 0.69 1.02 

Bi3 Mountnessing Road / Perry Street / Radford Way Standard rbt 0.75 0.73 0.84 0.82 0.88 0.89 0.92 1.10 

Bi4 B1007 High Street / Norsey Road / / Western Road Signal (4-arm) 0.91 0.83 1.01 0.94 1.05 0.96 0.60 0.84 

Bi5 A129 London Road / High Street / Sun Street Standard rbt 1.10 1.26 1.23 1.41 1.31 1.54 0.81 0.85 

Bi6 A129 Sun Street / Chapel Street Standard rbt 0.78 0.81 0.85 0.89 0.90 0.90 0.98 1.13 

Bi7 A129 London Road / Tye Common Road / Western Road Signal (4-arm) 1.22 0.95 1.65 1.58 1.41 1.41 0.51 0.54 

Bi8 A129 Southend Road / A176 Standard rbt 0.75 1.00 0.84 1.11 0.95 1.13 0.52 1.17 

Bi9 A176 / Kennel Lane / Laindon Road Standard rbt 0.74 0.48 0.84 0.52 1.00 0.53 0.73 0.68 

Bi10 A129 London Road / Mountnessing Road Priority (3-arm) 0.70 1.00 0.89 1.14 1.67 X 2.36 0.54 

Bi12 A129 Southend Rd / Outwood Common Road Priority (3-arm) 0.77 0.73 0.94 0.80 1.23 0.85 0.82 0.78 

Bi13 A129 Southend Rd / Hickstars Lane Priority (3-arm) 0.57 0.58 0.64 0.63 0.69 0.64 0.87 0.62 

 Wickford  

W1 A132 Runwell Road / A132 / Runwell Road Standard rbt 1.07 1.07 1.19 1.34 1.42 1.48 1.12 0.74 

W2 A132 Golden Jubilee Way / Radwinter Avenue / A129 London Road Standard rbt 0.81 0.85 0.96 1.00 1.02 1.11 1.04 1.16 

W3 A132 Runwell Road / Church End Lane Priority (3-arm) 0.57 1.34 1.86 X X X 1.06 1.13 

W4 A129 London Road / Nevendon Road / High Street Signal (4-arm)  0.88 0.73 1.00 0.90 1.15 0.99 0.92 0.75 

W5 A132 / Cranfield Park Road / Nevendon Road Standard rbt 0.80 0.63 0.77 0.69 0.87 1.03 0.41 0.34 
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congestion occurring at Sun 

Corner and London Road / 

Mountnessing Road in Billericay, 

along the A132 in Wickford and 

at various junctions in Basildon. 

These include A176 Upper 

Mayne / St. Nicholas Lane, at Five 

Bells Interchange and at Pitsea 

Interchange. 

 

8.1.15 Figure 11 which shows the future 

year including Local Plan Growth 

and mitigation of junctions and 

new link roads, shows that the 

introduction of the Relief road in 

Billericay in addition to local 

junction improvements is 

successful at mitigating the 

impact of growth such that the 

Sun Corner junction and 

junctions around the High Street 

would perform better than if 

there was no Local Plan growth 

whatsoever. 

 

8.1.16 Similarly, figure 11 shows how the new junction on the A127 

alleviates the impact of Local Plan growth to the extent that 

junctions to the east of Basildon and in Wickford would overall 

perform better in the future year than the scenario where no 

Local Plan growth and no mitigation would come forward. 

 

8.1.17 The Junction at A176 Upper Mayne / St. Nicholas Lane in Basildon 

would remain over capacity in the future year even after 

mitigation options are applied, however, a separate study being 

carried out by the Highway Authority is looking at potential 

improvements to the Fortune of War junctions which are also 

expected to provide improvements to the St. Nicholas Lane 

junction as suggested by the Highway Impact Assessment in 

2014. 

 

8.1.18 In Billericay, the A129 London Road / Mountnessing Road and the 

A129 Southend Road / Outwood Common Road junctions would 

remain over capacity. However, as explained earlier the VISUM  

 

 

Figure 10: Scenario 1: Reference 

Case ‘Do minimum’ (AM) 

 

model represents a ‘worst-case’ 

scenario where all traffic is 

assumed to reassign to alternative 

routes due to the network 

improvements and in reality, it is 

expected that traffic will even 

itself out between the different 

routes available. There is also the 

possibility of introducing MOVA 

on all signalised junctions, or to 

introduce a County wide strategy 

for improving use of sustainable 

transport modes to improve 

capacity further.  

 

8.1.19 The potential impact of using more sustainable modes of 

transport should not be underestimated and the transport 

modelling suggests that junctions which are considered to reach 

an RFC value of up to 1.15 are considered to be able to be 

successfully mitigated with the use of schemes which encourage 

greater use of sustainable modes of transport. 

 

Infrastructure Costs 

 

8.2.1 The Local Plan Highway Mitigation Modelling includes a number 

of potential road improvements, which represent some short-

term and long-term options, with some other options that are a 

possible response to mitigating the impact of future growth on 

the highway network, but may not be justifiable if they in turn 

make the potential growth proposals unviable. Therefore, as 

there are a range of options available, the total cost of mitigating 

the impact of the chosen allocations could range from a minimum  

 

Figure 11: Scenario 4: Local Plan Growth with Full Mitigation 

Package (AM) 
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of £51m to a maximum of £234.2m. However, the Mitigation 

Modelling options do not represent a comprehensive list of works 

required, with localised improvements also likely to be required 

in association with most of the development locations. Therefore, 

the true cost of highways mitigation will not be known until the 

development is forthcoming and detailed modelling and design 

work is undertaken.  

 

8.2.2 The Highways Mitigation options result in a large cost range 

which needs to be considered in more depth. Whilst the lower 

end of the range could be argued to mitigate the impact of 

development, this would include a large proportion of short-term 

options that would not result in long term resilience within the 

highway network. As such, relying on these options alone, will 

bring the Local Plan under scrutiny, with particular regard to 

paragraph 32 of the NPPF. This states that development should 

only be prevented or refused on transport grounds where the 

residual cumulative impacts of development are ‘severe’. There 

is no specific definition of ‘severe’ in the NPPF or the PPG. 

However, it would be difficult to defend a plan which only 

provides for short-term mitigation and knowingly allows for long-

term harm to the resilience of the highway network. 

 

8.2.3 Similarly, whilst the maximum cost would be the most effective 

in terms of mitigating the impact of development on the highway 

network, it could be argued to be over and above a level that 

could be reasonably justified in viability terms. This would be 

contrary to paragraph 008 of the PPG, which states that the 

cumulative costs of CIL, Section 106 and Section 278 agreements 

should not cause development types or strategic sites to be 

unviable. Therefore, the actual recommended cost of the 

required options to improve the road network as set out in the 

mitigation modelling is likely to be between £118m - £198m, 

depending on whether a short-term or longer term solution is 

preferred. 

 

8.2.4 Full details of all potential highway improvements and the 

potential overall cost of bringing these forward can be found in 

the Basildon Publication Local Plan ‘Highway Impact Assessment’ 

and ‘Mitigation Scheme Costs’ technical notes. These documents 

contribute to the evidence base to support the Pre-submission 

version of the Basildon Borough Local Plan. 

 

8.2.5 Additional advice was sought from Ringway Jacobs following the 

subsequent changes to the Revised Publication Local Plan and this 

was prepared as a technical addendum to the previous highway 

testing of the Publication Local Plan ‘Final Growth Scenario’. It 

provides a high level assessment of the highway impacts 

expected from the following modifications: 

 

 South East Billericay – a reduction of 300 residential units 

within the Billericay area, located adjacent to the proposed 

western relief road; 

 Noak Bridge – a reduction of 300 residential units within the 

Basildon area located north of the A127/A176 Noak Bridge 

Interchange North (Junction Ba1); and 

 East Basildon Urban Extension – relocation of development 

proposals and revisions to the transport network and access 

routes within the Bowers Gifford & North Benfleet (BG&NB) 

Neighbourhood Area, located to the east of Basildon, as 

detailed within the proposed Draft Masterplan. 

 

8.2.6 For Billericay, although the change will result in a reduction of 

trips, which will generate a lower impact in the Billericay area, 

alleviating the level of traffic congestion forecasted for the local 

road network, it is considered the introduction of the Western 

Relief Road is still required to mitigate the overall impact of 

growth in Billericay. 

 

8.2.7 For Noak Bridge, the junction modelling results show that the 

junction, even with reduced development trips continues to 

operate at a similar level than previously tested, with the 

decrease in trips resulting in a minimal impact on junction 

performance, albeit a minor overall improvement. Nonetheless, 

the junction continues to exceed capacity, and therefore presents 

justification to proceed with the mitigation option proposed. 

 

8.2.8 For East Basildon, two alternative potential development options 

were proposed as part of a Draft Masterplan for the Bowers 

Gifford & North Benfleet Neighbourhood Plan. These two options 

propose a broadly similar arrangement to that previously 

proposed as part of the Publication Local Plan. These alterations 

are therefore expected to have a minimal impact on the wider 

road network, given the likeness in terms of the origin and 

destination of trips to be produced by the proposed 

developments. 

 

8.2.9 Full details of the assessments can be found in the Basildon Local 

Plan – Part 2 Transport & Highway Impact Assessment (March 

2018) Addendum. 

Funding Sources 

 

8.3.1 Since 2011, and in relation to Basildon, the Essex Transport 

Strategy has secured major investment into the Borough’s 

transport network including the new £63m junction upgrade on 

the A13/A130 at Sadlers Farm, Pitsea (completed 2013) and the 

£5m highway works to improve capacity in the A127 Enterprise 

Corridor (completed 2011). More recently, £3m pinch-point 

funding from the Department for Transport (DfT) was secured to 

widen a key part of the A176 between Basildon Hospital and 

Basildon Town Centre, to support expansion of the Town Centre 

and address congestion of this link. 

 

8.3.2 Funding has also been secured from SELEP to fund various 

improvements along the A127 Corridor including £27m for 

improvements to the A127/A130 Fairglen Interchange. A further 

£13m has also been secured for the Basildon Integrated 

Transport Package which will help deliver public transport 

improvements, highway changes required by the Basildon Town 

Centre Masterplan and improved access to Basildon Hospital. 

 

8.3.3 Basildon Borough Council will continue to work with Essex County 

Council as the Highway Authority to make bids to the South East 

Local Enterprise Partnership, which is an important source of 

funding for highway improvement projects. The Councils can also 

explore other funding options for transport such as through the 

Department for Transport (DfT), particularly given that there has 

been a route announcement for the new Lower Thames Crossing, 

a Nationally Significant Infrastructure Project, which will provide 

 

0% 20% 40% 60% 80% 100%

Transport

Figure 12: Aggregate Cost Estimates

Secured Funding Expected Funding Funding Gap
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connections close to the Basildon Borough, including to the A13 

and a new junction on the M25 before the junction with the A127.  

 

8.3.4 Owing to the high costs associated with highway infrastructure 

improvements, it is likely that there will be a significant gap in 

funding. Therefore, significant contributions from developers 

through S106, S278, S34 and/or CIL will be expected to come 

forward so that the impact of development on the highway 

network can be successfully mitigated.  

 

8.3.5 The aggregate cost estimates shown in Figure 12 are based on the 

high level cost analysis of the highway mitigation that would need 

to take place in order to alleviate the impact of local plan growth. 

The secured funding element has been provided to us by Essex 

County Council as the highway authority showing how much they 

have secured through the Local Enterprise Partnership for 

upgrades to the A127 etc. and is shown in Green. The expected 

funding is a conservative estimate as to the potential additional 

funds that is expected to be secured through the LEP for the A127 

bid review and a route management strategy for the A13. 

Therefore, the remaining cost of mitigation options outside of the 

highway improvements that have funding secured or expected 

makes up the funding gap. This funding gap is quite significant 

and is not anticipated to be borne entirely by the developer. Once 

the Local Plan has been adopted, these schemes will be expected 

to be accompanied by further bids to the LEP, and any other 

Government funding initiatives that come forward within the 

plan period. 
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9. Public transport 
 

9.1.1 Network Rail is responsible for the safe operation, maintenance, 

renewal and long-term enhancement planning of the UK’s railway 

infrastructure. This includes everything trains need to run safely 

including tracks, signals, bridges etc. They are also responsible for 

some of the largest ‘managed’ stations such as London Liverpool 

Street. 

 

9.1.2 Smaller Local Stations are operated by the Train Operator 

Companies (TOC) in which they lease the property from Network 

Rail. Enhancements may still require engagement with Network 

Rail, however, to ensure asset protection of the operational 

railway. 

 

9.1.3 Network Rail’s System Operator (SO) function is responsible for 

long-term strategic planning of the network, preparing analysis 

and forecasting of demand, and working with stakeholders to 

identify, fund, and develop solutions within a public sector 

business case framework. Train & Freight Operator Companies 

(TOCs & FOCs), Strategic Planning Authorities, Devolved 

Transport Bodies may also engage with strategic planning, but 

will need to engage with SO to understand feasibility within the 

wider railway system. 

 

9.1.4 The current train operator for the London Fenchurch Street line 

is c2c, following a successful bid to be the franchisee holder in 

November 2014, and the franchise will run until 2029. This was 

originally operated by National Express until c2c was acquired by 

Trenitalia in February 2017. The franchise will include a total 

premium of £1.5bn paid to Government over the lifetime of the 

franchise. The passenger benefits of such a premium include: 

 

 22% increase in number of trains; 

 £33m station investment programme; 

 Automatic compensation for customers starting after just 2 mins 

delay; 

 Improved staffing and commercial offers. 

 

9.1.5 The extra new trains are scheduled to arrive in three waves with 

eight new carriages due in 2019, sixteen new carriages in 2022, 

and another sixteen new carriages in 2024. This plans follow the 

twenty new carriages already delivered as part of the franchise. 

 

9.1.6 In terms of station upgrades across the route over the next two 

years: 

 

 Basildon: significant work likely with potential for new second 

entrance; 

 Laindon: possible redesign of current layout of booking hall; 

 Pitsea: mostly cosmetic improvements 

 

9.1.7 Other future improvements include updated platform boards, 

which informs customers where seats are likely to be on busy 

trains, and provides late arrival time at each stop. A new ticket 

buying system will be introduced with all ticket machines being 

replaced and equipment updated in ticket offices. New web-

based and mobile based ticket sales system will also be added. 

Figure 13: New platform boards showing where likely seating is 

available on each carriage. 

 

9.1.8 Smart ticketing is a particular improvement which has been 

identified by c2c with the Smartcard launched in 2014, with 

approximately 54% of all c2c journeys now made via smart tickets 

or contactless cards. This provides automatic compensation for 

delays to trains of up to 50% if a train is delayed by 30 minutes 

plus.  

 

9.1.9 Several new forms of tickets are being introduced with Flexi-

season tickets, advance tickets, and senior rover tickets all 

offering various discounts and wifi is now available at all stations 

and on-board all trains. 

 

9.1.10 The current franchise puts c2c in a strong position to forecast 

what future changes will be possible to increase capacity on the 

route and is committed to working with the Borough Council 

and developers to improve more sustainable forms of travel to 

stations including cycling and walking, and to increase parking 

infrastructure at stations where appropriate.  

 

9.1.11 In regards to the potential development taking place in the 

Brentwood Borough at Dunton Hills Garden Village in addition to 

development proposed to the west of Basildon, c2c have advised 

that Laindon Station should be considered the preferred railway 

link for future residents in this area, and therefore a high-quality 

public transport link to the station should be a priority. 

 

9.1.12 The franchise for the Liverpool Street line has been secured in 

October 2016 by Abellio Greater Anglian and will run until 2025. 

It also has a significant investment programme contributing 

£1.4bn to boost rail services and in order to increase capacity 

over the lifetime of the franchise. These include: 

 

 Over 1,100 extra services a week and notable journey time 

improvements; 

 55% more seats in the morning peak to London; 

 4 trains an hour off-peak from Southend to London; 

 £60m station investment; 

 Extra 20 x 4 carriage train for London commuter services; 

 Ticket vending machines and customer information screens for 

all stations; 

 All stations refreshed or refurbished, more station travel plans; 

 1800 extra car parking spaces, 4000 extra cycle parking spaces; 

 Smart ticketing and carnets. 

 Replacement of the entire fleet of trains with 1,043 brand new 

carriages; 

 More services and faster journeys across the network including 

four ‘Norwich in 90’ trains each way per day and average 

journey times to Ipswich falling from 73 to 64 minutes; 

 Working with Network Rail to implement specific schemes to 

drive up performance and reliability throughout the franchise; 

 30 trains were refurbished in the first year and more than 70 

additional carriages were introduced in Jan 2017. 
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9.1.13 In order to ensure the railway can cope with future growth, the 

Council will work with ECC, Network Rail, the Railway Executive 

and rail franchise operators to secure investment in services 

which accommodate growth in rail travel, and secure onward 

journeys by sustainable means, including public transport, 

walking and cycling. Abellio Greater Anglia also intend to 

cut journey times cut by 10%, provide free wifi, automatic 

'delay repay' for season and advance purchase tickets, 

insert tough new performance targets of 93%, and a host of 

new ticket initiatives including offers for part time users.  

 

9.1.14 By 2021 there will be more than 32,000 seats on services 

arriving at London Liverpool Street, while the franchise will 

introduce 1,144 additional weekday services to stations 

including Cambridge, Norwich, Stanstead Airport, 

Lowestoft, Southend, and London Liverpool Street.  

 

9.1.15 Until the new fleet of trains arrives, Greater Anglia have 

recently completed a £3.8m refurbishment of more than 50 

Class 321 commuter trains. They have been transformed 

with new carpets and vinyl flooring, panels and seat covers. 

An extra four seats per four-carriage train have also been created 

by de-commissioning an extended first class seating area. 

 

9.1.16 The new fleet of trains, the Class 720 Outer Suburban Fleet, which 

will include 89 x 5 car units and 22 x 10 car units, will allow for an 

increase in capacity in terms of the number of seats from 22% to 

45% when compared to the current fleet of trains. This is shown 

in detail in Table 7. 

Figure 14: Greater Anglia New Class 720 Fleet 

 

9.1.17 Table 5 shows the comparison in capacity of the new trains versus 

the current fleet. A unit is considered to be a 5 car train, which is 

the equivalent of a 6 car train in the current fleet. Two 5 car trains 

can be joined together to make a 10 car train but this has slightly 

less capacity than a 10 car unit. 

 

Table 7: Comparison of Greater Anglia’s new fleet of trains versus 

existing capacity 

 

9.1.18 Other future improvements include a Job Seekers support 

scheme where six free tickets will be made available to job 

seekers attending job interviews and if successful, Greater Anglia 

will provide two months free travel once starting their new job.  

 

Infrastructure Costs 
 

9.2.1 No information has been provided on the costs associated with 

increasing railway capacity in Basildon Borough due to the 

commercially sensitive nature of the information. However, the 

level of investment which has been provided as part of the two 

rail franchise holders is known and how they calculate how they 

need to improve capacity over the lifetime of the franchise.  

 

 

Funding Sources 
 

9.3.1 Funding is available from Network Rail and the rail service 

providers who currently holds the franchises for the Thameside 

and Greater Anglia Railway lines. However, without full details of 

the costs associated with improving capacity at stations and on 

lines serving Basildon residents due to the commercial sensitivity 

of this information, it is difficult to identify if there is a shortfall 

that would need to be met through planning contributions as part 

of development. 

 

9.3.2 However, it is safe to assume that if any development proposal 

requires the expansion of an existing railway station, the 

construction of a new one, or the creation of additional line 

capacity through additional lines or services, that significant 

contributions will be required by the developer to either meet 

those costs, or to provide contributions to the relevant network 

provider to increase capacity for rail travel. 

 

9.3.3 If we are to carry out a fairly basic calculation, the investment 

proposals for both railway lines only cover the franchise periods 

up to 2025 on Liverpool Street line and 2029 on the Fenchurch 

Street line. If you split the difference between the two franchise 

periods, this covers 12 years, or 60% of the 20 year Local Plan 

period. It is expected that a new franchise will also contribute 

financially to capacity upgrades but the rail industry base their 

estimates on standard baseline population projection figures. 

 

Existing Fleet Number Seats New Fleet 

Class  Per Unit (per 

12-car) 

New 5-car Unit 

(per 10-car)  

New 10-car 

Unit 

Class 317 270 (810) 

544 

(1088) 

(22%-42% 

increase) 

1,146 

(26%-45% 

increase) 

Class 321 283 (849) 

Class 360 278 (834) 

Class 379 209 (627) 

 

 

0% 20% 40% 60% 80% 100%

Public Transport

Figure 15: Aggregate Cost Estimates

Secured Funding Expected Funding Funding Gap
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The difference between the baseline figure and the Council’s 

objectively assessed need for housing is an approximate uplift of 

20-25%, and therefore an assumed funding gap of 20% is applied 

for upgrades to line capacity or station upgrades that would be 

associated with the extra development contained in the Basildon 

Borough Local Plan. The remaining 20% is therefore considered 

to be the expected funding from the new franchise once bid for 

in 2025 and 2029 respectively. 
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10. Open Space / 

Outdoor Sports 

Facilities 
 

10.1.1 Open space, which includes all open space of public value, can 

take many forms, from formal sports pitches to open areas within 

a development, linear corridors and country parks. It can provide 

health and recreation benefits to people living and working 

nearby; have an ecological value and contribute to green 

infrastructure3 

 

10.1.2 Whilst the introduction of the NPPF changed the national policy 

context under which the Council’s Open Space Assessment was 

carried out in 2010, replacing PPG17: Open Space, Sport and 

Recreation, the essence of PPG17 is retained within the NPPF. The 

NPPF still states that “Planning policies should be based on robust 

and up-to-date assessments of the needs for open space, sports 

and recreation facilities and opportunities for new provision” 

although there is no requirement as to how this assessment 

should be achieved. 

 

10.1.3 Sport England is the organisation which provides the strategic 

lead for sport in England, and encourages local planning policy to 

protect, enhance and provide for sports facilities based on robust 

and up-to-date assessments of need. Sport England encourages 

local planning authorities to carry out assessments of need and 

demand. 

 

10.1.4 Basildon Borough Council is charged as Local Planning Authority 

(LPA) with setting a quantity standard for each appropriate type 

of open space in the Borough. These standards will be used to 

identify where the Council needs to target its attention on 

securing open space in the future, including as part of the 

planning application process. 

 

                                                           
3 See National Planning Policy Framework paragraphs 6-10). 

10.1.5 Quantity Standards are expressed as an area of land available for 

open space purposes per 1000 population. For open space this 

standard is 5.7ha per 1,000 population broken down into 2.6ha 

of Natural Green Space and 3.1ha of Urban Park & Garden. For 

outdoor sports provision, the Basildon Borough Council ‘Playing 

Pitch Strategy Review 2011’ sets a requirement of 1.5ha per 1,000 

population. 

 

10.1.6 Based on the average occupancy of 2.38 people per dwelling as 

set out in the 2011 Census, an additional 16,500 homes within the 

Basildon Borough from 2016-2034 would result in an increase in 

population of approximately 39,270. This would result in a 

requirement, based on the Council’s standards set out in the 

PPG17 Open Space Assessment Parts I and II, for approximately 

224ha of additional open space provision and approximately 

59ha of outdoor sports and recreation facilities. 

 

10.1.7 The standard has been applied to each Settlement Area in order 

to identify where an increase in the quantity of open space 

provision may be required to meet the requirements of the 

current population. The specific differences between supply and 

demand in each Settlement Area is as follows: 

Table 8: Quantity of Open Space that Contributes to Generic Accessible 

Provision based on Current Population 

Settlement 
Quantity Available 

(ha) (Supply) 

Difference from 
the Standard (ha) 

(Demand) 

Standard 5.7  

Billericay & 
Burstead 

5.42 -0.35 

Noak Bridge & 
Ramsden 

3.32 -2.45 

Basildon 6.85 +1.08 

Wickford 3.1 -2.67 

 

10.1.8 Realistically the distribution of open space typologies around the 

Borough is not even, and will never be so. However, where there 

is an identified deficiency of open space provision, or an 

opportunity to create an open space, the quantity standards 

should be used to inform the amount and type of open space 

sought alongside new development. 

 

10.1.9 Strict control over the quantity of each type of open space may 

not always be appropriate, due to the local context, but the 

Council should endeavour to apply the standards and redress 

deficiency in each Settlement Area. 

 

10.1.10 The PPG17 Open Space Assessment Part I adopted by Basildon 

Borough Council recommends some alternative standards that 

can be applied to redress the deficiency in open space to the 

north of the Borough. These standards are as follows: 

 

 6.2m² of Amenity Green Space and 2.7m² of Urban Parks and 

Gardens, totalling 8.9m² per person for the Billericay & Burstead 

area; 

 Noak Bridge and Ramsden should seek to increase the Natural & 

Semi-Natural green space provision to 4.8m² per person, and 

increase the provision of Urban Parks & Gardens to 14.6m² per 

person. Where the catchment cannot sustain an Urban Park or 

Garden site, an increase in the provision of Amenity Green Space 

at 8.2m² per person would redress the balance; 

 For Wickford, an increase in the provision of Natural & Semi 

Natural Green Space at 20.5m² per person is recommended, 

along with an increase in the provision of Outdoor Sports 

Facilities by 11.5m² per person to a total of 26.5m² per person; 

 There is no recommended minimum increase for the Basildon 

settlement area. 

 

10.1.11 Therefore, taking the recommended standards to redress some 

of the deficiencies in different open space typologies and outdoor 

sports provision, the requirements for each of the strategic sites 

shown in Appendix 1 are as follows: 

 Billericay: According to the strategic sites around Billericay, the 

growth associated with these sites would result in a maximum of 

approximately 3,000 additional homes in this area. At an average 

occupation rate of 2.38 people per dwelling as set out in the 2011 

Census, this would result in an additional population of 7,140 

people. At a requirement of 5.7ha per 1,000 population would 

result in a total requirement of approximately 41ha of additional 

open space provision. However, as a deficiency in amenity green 

space has been identified in the Billericay area, if we apply the 

recommended standards from the Open Space Assessment 2011 

to address this deficiency, this would result in a requirement for 
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44.2ha of amenity green space and 19.3ha of Urban Parks & 

Gardens.  

 

 However, it may not be possible for some of the smaller sites to 

bring forward additional open space provision due to the lack of 

available land, and therefore for the purposes of this assessment, 

only sites of more than 150 dwellings as set out in the strategic 

sites are likely to be able to redress the balance of under-

provision of Amenity Green Space by providing over and above 

the Borough wide standard of 5.7ha per 1,000 population.  

 

 With these assumptions applied the total requirement for 

Amenity Green Space would be approximately 40ha and the 

requirement for urban parks and gardens would be 18ha, for a 

total of 58ha. The requirement for outdoor sports provision 

would be 11ha. There is also a deficiency of allotment gardens in 

the Billericay area that should be addressed through the 

development of one or more of these strategic sites.  

Figure 16: Total Open Space Requirement for Billericay 

 

 It is accepted that these are broad assumptions with regards to 

the level of open space that could be brought forward on each 

site. Therefore, a breakdown of the requirements for each of the 

strategic sites is set out below in accordance with the 

recommended quantity standards set out in the Basildon Council 

PPG17 Open Space Assessment Part I: 

 

 Site H17: Development of 255 dwellings on land north east of 

Potash Road would result in a total requirement for 3.5ha of open 

space to be provided. If the deficiency were to be addressed on 

this site as recommended this would result in a requirement for 

two additional hectares of open space, broken down as follows: 

3.8ha Amenity Green Space and 1.6ha of Urban Parks & Gardens. 

Outdoor sports provision of one hectare would also be required. 

 

 Site H18: Development on these sites to the west of Billericay 

would result in a total requirement for approximately 23ha of 

open space. However, as all of these sites are located adjacent to 

each other and delivering in total 1,700 to 2,000 dwellings, this is 

a significant development site that would present an opportunity 

to address some of the open space deficit experienced in the 

Billericay area. The total requirement under these circumstances 

would be for approximately 36ha of open space split between 

25ha of Amenity Green Space and 11ha of Urban Park and 

Gardens, and for approximately 6ha of outdoor sports provision. 

 

 Site H19: Development of 200 dwellings on land south of 

Windmill Heights would require the provision of 2.7ha of open 

space. In order to address the deficiency in the Billericay area, this 

would result in a total of approximately 4.2ha, split between 3 

hectares of Amenity Green Space and 1 and a quarter hectares of 

Urban Park & Garden.  

 

 Site H20: Development on land east of Greens Farm Lane would 

deliver 400 new dwellings and generate a requirement for 5.4ha 

of open space to support development. However, to address the 

deficiency in Billericay, this would result in a total requirement of 

approximately 8.5ha of open space; 6ha of Amenity Green Space 

and 2.5ha of Urban Park & Garden. There is the potential to 

create a large semi-natural open space in this location on 

elevated land forming part of land between the two allocations. 

This would provide an extension to the Mill Meadow Nature 

Reserve, and could incorporate areas of Amenity Green Space for 

informal play. In addition, there would be a requirement for 

approximately 1.4ha outdoor sports provision. 

 

 Site H21: Development of 190 dwellings on land east of Southend 

Road, South Green would generate a Borough wide requirement 

for 2.6ha of open space to support the development. However, 

to address the deficiency in Billericay, this would result in a total 

requirement of approximately 4ha of open space; 2.8ha of 

Amenity Green Space and 1.2ha of Urban Park & Garden. In 

addition, there would be a requirement for approximately 0.7ha 

outdoor sports provision. 

 

 Wickford: The growth associated with Wickford of approximately 

3,100 new dwellings would result in an increase in population of 

approximately 7,378 additional people. At a requirement of 5.7ha 

per 1,000 population, this would result in a requirement for 

approximately 42ha of new open space provision. However, 

Wickford, like Billericay, has also been identified as an area where 

there is a deficiency. For Wickford this deficiency is for Natural & 

Semi Natural Open Space and Outdoor Sporting facilities. If the 

recommended standards to address these deficiencies were to be 

adopted for strategic sites around Wickford, that would be a total 

of 34ha of Natural & Semi Natural open space and 19ha of 

Outdoor Sports facility provision. When added to the 

requirement for Amenity Green Space of 23ha, there is a total of 

76ha required to meet open space deficits in this settlement. 

 

 It is accepted that this is a significant deficit and would require a 

large amount of land to be available to address the current lack 

of open space and outdoor sports provision in this area. It may 

therefore, be unreasonable to expect that this entire deficit can 

be addressed through strategic development sites brought 

forward in the Council’s Draft Local Plan. However, the presence 

of the Country Park and the football facilities at Shotgate, and the 

Country Park, represent an opportunity for the expansion of the 

open space and outdoor sports in order to address some of the 

deficiencies experienced in Wickford. 

 

 It is accepted that these are broad assumptions with regards to 

the level of open space that could be brought forward on each 

site. Therefore, a breakdown of the requirements for each of the 

strategic sites is set out below in accordance with the 

recommended quantity standards set out in the Basildon Council 

PPG17 Open Space Assessment Part I: 

 Site H13: The development of 1,100 new dwellings at Larks Wood 

Park, around the Wick Country Park would be the largest  

 

69ha 
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Figure 17: Total Open Space Requirement for Wickford 

 

proposed allocation in Wickford and would result in a 

requirement for approximately 15ha of open space. The large 

amount of available land in this area and the presence of the 

Country Park represents a real opportunity to address some of 

the deficiencies experienced in the Wickford area. Therefore, a 

much larger percentage of open space with a total of 20ha.  

Natural & Semi Natural open space would be expected to be the 

largest provision in this area with 12ha required. There would be 

a greater provision of outdoor sports facilities of just short of 7ha 

expected also. The requirement of amenity green space would be 

8ha. 

 

 Site H14: Development of 280 dwellings on land north of 

Southend Road would result in a requirement for just short of 4ha 

of open space provision and 1ha of outdoor sports provision. The 

quantity of development proposed to be located in this area and 

availability of land would suggest that some of the deficiencies 

experienced in Wickford should be addressed in this area. 

Therefore, the requirement should be for a total of 5ha of open 

space, split between 2ha of amenity green space and 3ha of 

Natural & Semi-Natural open space. Outdoor sports provision 

should be increased to 1.7ha.  

 

 Site H15: The development of 540 new homes on land south of 

Barn Hall would require a total of 7ha of open space and 2ha of 

outdoor sports provision. However, in order to address the 

deficiencies experienced in the Wickford settlement, the 

requirement would be for 10ha of open space, split between 6ha 

of natural & semi-natural open space and 4ha amenity green 

space. There would also be a requirement for 3.3ha of outdoor 

sports provision. 

 

 Site H16: Development of 300 dwellings on land north of London 

Road would require a total of 4ha of open space and 1ha of 

Outdoor Sports provision. In order to address the deficiency 

significantly more would be required. However, there is limited 

availability of land in this area and there are constraints such as 

the river crouch to the north of the site and it is unlikely that this 

level of deficiency could be addressed on-site. Opportunities 

could be explored with regard to opening up the wooded areas 

on the site as semi-natural open spaces; 

 

 

 

 

Figure 18: Total Open Space Requirement for Basildon 

 

 Basildon: The growth associated with Basildon would result in an 

increase in population of approximately 21,646 additional 

people. At a requirement of 5.7ha per 1,000 population, this 

would result in a requirement for approximately 123ha of new 

open space provision and 32ha of outdoor sports provision. There 

are no recommended minimum increases in the concentration of 

open spaces for this settlement area except in Noak Bridge. The 

requirements for each of the strategic sites is therefore in 

accordance with the recommended quantity standards set out in 

the Basildon Council PPG17 Open Space Assessment Part I as set 

out below: 

 

 Site H8: Development of around 300 dwellings to the west of 

Basildon would result in a requirement for approximately 4ha of 

open space, split between 1.8Ha of Natural Green Space and 

2.2ha of Urban Park & Garden or Amenity Green Space. The 

provision of facilities for outdoor sport would require a further 

1ha but an additional sports hub is required in this area to replace 

the sports facilities that will be moved from the Gardiners Lane 

South site in accordance with the requirements of the playing 

pitch relocation study. 

 

 

76ha 

 

155ha 
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 Site H9: For development of 245 dwellings on land west of Steeple 

View, there would be a requirement for 3.3ha of open space with 

an approximate split of 1.5ha of Natural Green Space and 1.8ha 

of Urban Park & Garden or Amenity Green Space. It would also 

require just short of 1ha for outdoor sports provision. 

 

 Sites H10 (Noak Bridge): Development at Noak Bridge would 

result in a total requirement for approximately 5.4ha of open 

space provision and nearly 1.4ha of land to be used for outdoor 

sporting activities. However, Noak Bridge has a deficiency in 

Natural and Semi-natural open space and given the amount of 

land available in this area, the final requirement would be for a 

total of 7.5ha of open space, split between 4.5ha of Natural Green 

Space and 3ha of Urban Park & Garden or Amenity Green Space.  

 

 Site H7: Development of 650 dwellings on land north and south 

of London Road in Vange would result in a requirement for 

approximately 9ha of open space, split between 4ha of Natural 

Green Space and just short of 5ha of Urban Park & Garden or 

Amenity Green Space. It would also have a requirement for 2.3ha 

of land for outdoor sports provision.  

 

 Site H12: Development to the east of Basildon would be the 

largest proposed allocation of land at 2000+ dwellings, and would 

result in a total requirement of approximately 27ha of open 

space, split between 12ha of Natural Green Space and 15ha of 

Urban Park & Garden or Amenity Green Space. It would also 

result in a requirement for the provision of approximately 7ha for 

outdoor sports activities/facilities. 

 

 Site H6: Development of 725 new dwellings on land north of Dry 

Street has already obtained planning permission and open space 

will have been required in accordance with the Council’s open 

space standards. 

 

 Site H5: Gardiners Lane South will include the delivery of 790 new 

dwellings but this site has a number of sites which provide 

outdoor sports provision that would need to be relocated if 

development is to occur on this site. Therefore, the ‘Gardiners 

Lane South Playing Pitch Relocation Study’ seeks to determine 

viable options for the relocation of sports clubs adjacent to 

potential development sites elsewhere in the Borough to the 

west of Basildon, whilst retaining a sustainable and integrated 

level of sport and recreation provision. The requirement for open 

space provision is a total of almost 11ha, split between just short 

of 5ha of Natural Green Space and just short of 6ha of Amenity 

Green Space. 

 

Infrastructure Costs 
 

10.2.1 All costs for the provision of new or improvements to open space 

/ sports facilities / play areas will be secured through planning 

obligations as part of the planning application process. This will 

either be through the provision of open space by the developer 

either on or off-site, or as a commuted sum for alternative on or 

off-site provision as deemed appropriate on a case by case basis. 

 

10.2.2 The following costs shown in Table 9 are for the development of 

community sports and play facilities and are based on the costs 

of providing good quality sports facilities for the 1st Quarter 2015. 

These rounded costs are based on typical schemes funded 

through the Lottery and CAD layouts developed in accordance 

with Sport England DGNs current at 1st Quarter 2015. 

 

Table 9: Facilities Costs First Quarter 2015 

Facility 
Type/Details 

Facility Details 
Area 
(m²) 

Capital 
Cost (£) 

Changing 
Rooms/Club 
House/Pavilion 

2 Team Changing Room plus 
officials 

75 275,000 

4 Team Changing Room and 
Club Room 

252 745,000 

Football AGP 

U9/U10 Football/Training 2,623 405,000 

U9/U10 Football/Training 3G 2,623 
430,000 – 

445,000 

Senior Football 7,420 845,000 

Senior Football 3G 7,420 
915,000 – 

980,000 

Football Turf 
Pitch 

U8/U7 Mini Football 1,419 20,000 

U16/U15 Youth Football 5,917 65,000 

Senior Football 7,420 75,000 

Outdoor 
Tennis Court 

2 Court Macadam, Fenced, 
Sports Lighting 

1,227 180,000 

4 Court Macadam, Fenced, 
Sports Lighting 

2,342 320,000 

6 Court Macadam, Fenced, 
Sports Lighting 

3,456 420,000 

Hockey AGP 

Hockey Pitch (Sand dressed or 
filled, Fenced, Sports Lighting) 

6,388 
745,000 -

780,000 

Hockey Pitch (Water Based, 
Fenced, Sports Lighting) 

6,388 950,000 

Facility 
Type/Details 

Facility Details 
Area 
(m²) 

Capital 
Cost (£) 

Rugby League 
AGP 

Rugby League 3G 9,028 1,240,000 

Rugby Union 
AGP 

Rugby Union 3G 10,400 1,375,000 

Cricket Pitches 

1 Bay Cricket Practice Cage 
(macadam base) 

96 30,000 

Match Cricket Pitch (macadam 
base) 

96 15,000 

Natural Turf Pitch (8 pitch 
square and 2 winter sport 
pitches 

20,649 245,000 

Multi Use 
Games Area 

Macadam, Fenced, Sports 
Lighting 

782 130,000 

Athletics Track 

6 lane Sports Lighting, 110 
straight both sides, grass 
infield, artificial throws, jumps 
and end fans 

 1,255,000 

8 Lanes  1,365,000 

Skate Park 
40 x 18 Fenced, with Sports 
Lighting 

720 135,000 

 

10.2.3 The cost of new provision of outdoor turf pitches is approximately 
the same as the cost per square metre of £10 as set out in the 
‘Playing Pitch Strategy Review 2011 – Technical Addendum’. The 
standard requires 15m² per person for outdoor space provision. 
This would result in a contribution of £150 per person. Based on 
an occupancy rate of approximately 2.38 people per household, 
this would be an average contribution of £357 per additional 
home.  

10.2.4 A standard of 0.24m2 per person has been identified for synthetic 
pitches. The costs for different types of synthetic pitches are set 
out below:  

 Sand-based: Cost/ m²   £118   Contribution £67 per home   

 Water-based: Cost/ m²   £149   Contribution £85 per home 

 3G: Cost/ m²   £142   Contribution £81 per home  

10.2.5 In addition, a commuted sum will need to be negotiated with a 
developer to manage and maintain new or upgraded sports 
pitches for a period of 10 years following practical completion 
and adoption by the Council. The commuted sum may be 
calculated as 1% of the capital cost for a period of 10 years, 
allowing for inflation at 2.5% per annum, or as otherwise agreed. 

10.2.6 Actual costs of upgrading pitches would be assessed according to 
local circumstances and the size and quality of provision required. 
Guidance costs are provided on Sport England and Football 
Foundation websites. 
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Funding Sources 
 

10.3.1 Sources of funding will be acquired through S106 agreements 
made as part of the planning application process. Alternatively, 
funding can be secured through the Community Infrastructure 
Levy (CIL), if the Council were to include open space provision 
within the Schedule 123 list, which details all contributions to be 
charged through the Levy, if a funding gap is justified. Therefore, 
it could be argued that all funding for open space provision could 
fall within the ‘expected funding’ category as it can be secured 
through S106 in accordance with the Council’s open space 
standards and policy requirements. However, as this is not a 
source of funding that is currently available, it could equally be 
argued that the funding falls entirely within the ‘funding gap’ 
category. 

 

10.3.2 The aggregate cost estimates in Figure 19 are based on the 
assumption that funding will be secured through development in 
accordance with Local Plan policies and the Council’s Open Space 
Strategy document and therefore 90% of funding is considered to 
be ‘expected’ as it will be secured using these means. However, 
there is an additional amount of open space and outdoor sports 
facilities that will need to be provided in order to address current 
deficiencies in certain parts of the Borough. This goes over and 
above the standard open space requirements as set out in the 
Council’s open space strategy and whilst they may be achievable 
in some areas, it may cause an issue with regards to the viability 
of development in some other areas. This would make insistence 
of the provision difficult in policy terms and may be unreasonable 

as it would not be required to make the development acceptable 
in planning terms. Therefore, this element of the open space and 
outdoor sports provision is considered to be a funding gap and 
may require external sources of funding other than through 
development in order to ensure deficiencies in open space 
provision are met. 

  

 

0% 20% 40% 60% 80% 100%

Open Space / Outdoor Sport

Figure 19: Aggregate Cost Estimates 

Secured Funding Expected Funding Funding Gap
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11. Superfast 

Broadband 
 

11.1.1 Access to high quality broadband has fast become one of the 
‘must haves’ for businesses and residents. For some, it is seen as 
the fourth utility. The NPPF supports this notion stating that 
advanced, high quality communications infrastructure is essential 
for sustainable economic growth. The development of high speed 
broadband technology and other communications networks also 
plays a vital role in enhancing the provision of local community 
facilities and services. 

11.1.2 Essex County Council’s Superfast Essex programme was originally 
set up as part of a national programme to enable 95% of the Essex 
population to be able to access Superfast broadband (speeds of 
24Mps – recently revised to 30Mps for future implementations 
and above) by 2020. 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 20: Superfast Essex Logo 

11.1.3 Whilst the details of the ‘Superfast’ broadband programme are 
referenced as part of this IDP for the purposes of identifying some 
of the committed funding which is available for this type of 
infrastructure provision, this comes with the caveat that the 
Council acknowledges  the current rollout programme is 
“Superfast Broadband”, however for the provision of future 
broadband infrastructure this term should also be considered to 
refer to “Ultrafast Broadband” to reflect the Governments next 
roll out initiative, thereby providing longevity in the draft Local 
Plan, and to distinguish the standards for new provision from the 
“standard broadband” which is not considered fast enough. 

11.1.4 The first phases of the Superfast contract were setup with 
“gainshare” – whereby if take-up of services exceeded projection 
levels then re-investment money would be available. Take-up 
was higher than anticipated, so much so, that a third phase of 
intervention was commissioned and would increase coverage 
levels to 96% in Basildon Borough. This would leave 
approximately 3,300 premises without any plans for Superfast 
Broadband. 

11.1.5 The view from Superfast Essex was that public investment would 
be required to deliver further intervention beyond the 96%. It 
was anticipated that for premises to be superfast enabled, it 
would be an estimated cost of £500 per premises. So to deliver 
intervention to 3,300 premises in the Borough, a projected total 
investment of around £1.65m was the anticipated requirement. 

11.1.6 Superfast Essex have now finalised their Phase 3 contract and 
following approval by the Essex County Council Cabinet in 
September 2017, launched its Phase 4 project. Phase 4 will see 
the Borough benefit from infrastructure delivery which will 
enable businesses and residents in the Borough to be able to 
access Superfast broadband speeds (upwards of 30Mps). 

11.1.7 With investment from Basildon Council to help pump-prime, the 
target of Phase 4 is to ensure that we will be able to achieve near 
100% Superfast coverage connectivity across the Borough within 
the next three years. 

11.1.8 Whilst intervention through the superfast programme will seek 
to address existing building stock, new proposed planning policies 
are to be put in place to secure broadband infrastructure as part 
of new developments prior to occupation, to enable new 
residents and businesses to be connected to the facility as soon 
as they move in. This will depend to a degree on the willingness 
of statutory undertakers to install their networks to the same 
timescale. Discussions are continuing with broadband providers 
(principally BT & Virgin) and Superfast Essex to ensure better 
access can be provided through plan making and intervention. 

11.1.9 Both Virgin Media and BT Open Reach in their responses to the 
Council state that provision of broadband is provided wherever 
there is a demand and BT Open Reach will supply fibre to the 
premise superfast broadband for free on any development 
proposals of 30 dwellings or more. This means that the majority 
of sites contained within the Basildon Borough Local Plan will be 
provided with Superfast broadband without the need for 
additional intervention or investment.  

 

 

 

 

 

 

 

 

 

Figure 21: BT Open reach have stated that they will supply fibre 

to the premise superfast broadband for free on any 

development proposals of 30 dwellings or more. 

Infrastructure Costs 
 

11.2.1 Based on the anticipated cost assumptions made by the Superfast 

Essex programme, this would be a cost of £500 per premises. 

However, these are premises that require intervention as they do 

not already have access to superfast broadband and in many 

cases are considered to be hard to reach areas and therefore this 

cost is likely to be much less for new premises associated with 

growth in the Basildon Borough Local Plan. Actual costs have not 

been supplied by the providers themselves (BT or Virgin), perhaps 

due to the commercial sensitivity of such information 

 

11.2.2 Therefore, if we assume that it will cost £500 per premises like 

the assumptions of the Superfast Essex programme, for a total 

development of 20,000 new dwellings this would result in a 

requirement of £10m to supply all premises with Superfast 

broadband. 

 

 

 

http://www.bing.com/images/search?view=detailV2&ccid=TlTK4yCw&id=EAD5F993A191F8C6A7EA94B8BD0658EE112C09F6&thid=OIP.TlTK4yCwopCjaLtVPPdD2QEsEp&q=30+miles+per+hour+sign&simid=608037190260949455&selectedIndex=5&adlt=strict
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Funding Sources 
 

11.3.1 In January 2017, Superfast Essex approached Basildon Council 

with an opportunity to secure funding made available from 

Broadband Delivery (BDUK). Funding would enable further 

intervention to be delivered across the Borough. Funding would 

be unlocked by the Local Authority providing a monetary 

contribution which would attract £ for £ match funding.  

 

11.3.2 Whilst agreement in principal from Basildon Borough Council to 

allocate funding - £250,000 – in support of future intervention in 

the Borough – was made, greater clarification needed to be 

sought on the location of circa 3,300 premises that did not have 

access to superfast providers – how many were located within 

business areas and how many were cited in residential areas. This 

would clarify the extent of the investment required. 

 

11.3.3 Following an extensive piece of work by Basildon Council officers 

to verify data and the Superfast Essex public consultation in 

August 2017, a revised figure on the number of premises that 

require intervention has been reached. 

 

11.3.4 A total of 2,118 premises (both key business locations and 

residential across the Borough) have been identified through the 

programme as having sub Superfast broadband speeds (less than 

30Mps) and are in need of intervention. 

 

11.3.5 The strategic objective for Phase 4 is to reach near 100% 

connectivity in the Borough. A total of £636,000 of public funding 

is being offered in order to achieve this , broken down as shown 

in the table below: 

Table 10: Total public investment in Superfast Broadband 

 

11.3.6 It is difficult to predict whether this amount of subsidy will 

achieve the strategic coverage target, as the deployment is now 

moving into harder to reach areas, and the deployment cost is 

dependent on the specific geographic and network connectivity 

conditions in the individual post-code area. However, it is 

expected that there may be competitive pressure among 

different potential bidders, which may drive down the need for 

subsidy. The public funding allocation in the tender has been set 

with the above considerations in mind. 

 

11.3.7 As the broadband providers have responded to state that they 

will meet future demand for Superfast broadband and for BT 

Open reach, this will be for free on all development proposals 

over 30 dwellings, we can assume that there will be a significant 

amount of expected funding that will contribute to the provision 

of new infrastructure. If we take the assumption that BT Open 

Reach’s pledge applies to all development in the Local Plan, this 

means that fibre to the premise superfast broadband will be 

provided on all but 1,781 new dwellings as the vast majority of 

sites contained in the Local Plan are proposed for 30 dwellings or 

more. The funding for those 1,781 new dwellings which will come 

forward on sites of less than 30 dwellings cannot be relied upon, 

therefore it is not expected, and is considered as part of this IDP 

to be a potential funding gap. 

 

11.3.8 As the actual cost of delivering new Superfast broadband is 

uncertain, the aggregate cost estimates shown in Figure 22 are 

based on the percentage of premises out of a total of 20,118 

(Maximum Local Plan growth of 18,000 plus 2,118 premises 

eligible for intervention through committed public investment). 

Therefore, the 2,118 premises which are eligible for intervention 

make up 11% of the total number of dwellings and has secured 

funding to bring forward this element of the broadband 

infrastructure provision. 1,781 dwellings to be brought forward 

on sites of less than 30 dwellings in total makes up approximately 

9% of the total and this is considered to be the funding gap. The 

remaining majority makes up 80% of the premises that will 

require superfast broadband and it is expected that the 

infrastructure provider will supply this infrastructure for free on 

these development sites. 

  

Essex County Council £136,000 

Basildon Borough Council £250,000 

DCMS £250,000 

Total public funding £636,000 

 

 

0% 20% 40% 60% 80% 100%

Superfast Broadband

Figure 22: Aggregate Cost Estimates

Secured Funding Expected Funding Funding Gap
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12. Emergency 

Services 
 

Ambulance Services 
 

 As mentioned in section 6 with regards to the East of England 

Ambulance Service NHS Trust (EEAST) Estates Strategy (2017-

2022), the NHS summary position is outlined as below:- 

A range of national initiatives are underway aimed at improving 

performance and sustainability within the NHS. There is 

widespread agreement from the stakeholders sponsoring these 

initiatives about the changes required within ambulance services 

and across the wider urgent and emergency system. Addressing 

these changes requires the Trust to develop revised operating 

models and strategies for all aspects of its services, including 

operational support services such as the Estates Service. A key 

component of this process has been to establish the Trust’s 

future Operating Model and to commence planning for the 

resulting transformation of support services. 

 

 It is proposed that transformation of estate takes place in 

accordance with the following strategy: 

 

 Configuration of the estate as necessary to meet a vision to 

provide cost effective and efficient premises of the right size, 

location and condition to support the delivery of clinical care to 

the community served by the Trust 

 

 A resulting Regional estate configuration which consists of: 

 

 A network of 18 ambulance ‘hubs’ 

 Each ‘hub’ will support a ‘cluster’ of community ambulance 

stations, tailored to meet service delivery and patient response 

specific to their local area 

 

 EEAST Estates & Development plans includes some allowance for 

growth in demographics of population changes and therefore any 

increase in requirements to meet these changes will require 

modelling to account for the required increased workforce. 

EEAST are currently participating in an independent service 

review commissioned by healthcare regulators to better 

understand what resources are needed to meet patient demand. 

Fire Service 

 The ‘Basildon Borough Local Plan 2017’ was viewed and discussed 

by the Service Fire Safety department, Emergency Planning 

Officers and the Fire Service 2020 Project team. As a service they 

also carry out future planning assessments in line with their 2020 

projects and careful consideration of local expansion and trends 

has been taken into consideration in relation to fire cover in and 

around the county. 

 

 Through future planning Essex County Fire and Rescue service 

considers all aspects of fire cover across the county and, through 

their Global GIS system they are able to plot fire cover and 

response times to all areas of the county to ensure they provide 

a rapid preventative response to rural, domestic and commercial 

premise. Community expansion is already being monitored 

across the county and therefore it is not envisaged that the 

proposed development plans contained in the Basildon Borough 

Publication Local Plan will place any additional resource 

requirements on the service or risk to the public at this moment 

in time. The Fire Service is committed to prevention and 

protection and therefore the largest resource challenge for the 

fire service in relation to domestic expansion of this size would be 

within their community safety department. 

 

  The usual concerns for any Fire Service in relation to 

development, would be in the areas of water supplies and access. 

The Fire Service is confident that all the relevant areas would be 

dealt with through more advanced planning stages including as 

part of planning applications and therefore do not pose any 

additional concerns at this moment in time. 

 

 Commercial business growth across the county is a necessity for 

economic expansion and is therefore accepted as natural 

progression by the Fire Service. In general Commercial property 

size and use do not pose any additional Fire cover concerns 

however, consultation should always be sort if there are plans to 

include any COMAH sites (Control of Major Accident Hazards) 

within the borough. It should be noted that although the fire 

service do not provide a fire appliance response to commercial 

premise fire alarm activations unless a fire can be confirmed, all 

confirmed fires within this type of premise do stretch fire service 

resources due to the level of cover required. 

 

 It is accepted by the Fire Service that commercial industry growth 

brings with it additional Heavy Goods Vehicle movements within 

the county and as such certain considerations surrounding 

congestion that effect Fire Service response times may need to 

be discussed through the planning and development stages. 

 

 The expansion of communal sleeping accommodation such as 

sheltered housing does have an effect on the resources that the 

fire service provide as unlike commercial premise, all unwanted 

fire alarm activations within sleeping accommodation is met with 

a Fire appliance response. An increase in the number and type of 

sleeping premise would be a consideration for the fire service 

future planning and would be assessed and addressed through 

the Essex County Fire Service Integrated Risk Management Plan 

(IRMP). Further information will be sought from the Fire Service 

once exact number, type and location of these premises is known 

as part of the evolution of the IDP throughout the plan period. In 

general, fires within this type of premise place additional 

pressure on fire service resources due to non-ambulant or non-

compliant occupancy. 

 

 One of the largest areas of concern over recent years for all Fire 

Services has been an increase in flood related incidents due to 

development and climate change. This is an area that is always 

focused upon within IRMP and is widely discussed between the 

service Emergency Planning department and the 2020 project 

team. Pre-planning and consultation with the fire service would 

be a benefit regarding the building and expansion of properties 

near to or across known flood plains. 

 

 The Fire Service has advised that consideration should be given 

to expansion that includes the demise of natural open water 

courses. It should be noted that the fire service rely on additional 

known open water courses to provide additional firefighting 

water within rural areas. 

 

Police Service 
 

 Essex Police accept that the proposals for housing and 

opportunities for work and play must be developed to sustain a 
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healthy and vibrant society. Essex Police also has a duty to raise 

the issues of any developments impacting on policing. Crime has 

a carbon footprint and like other negative environmental impacts 

we must all seek to make this impacts as small as possible if not 

negate them entirely. 

 

 To this end, Essex Police would seek the councils support by way 

of planning conditions at full planning to ensure security and 

safety measures have been considered and acted upon. Secured 

by Design and Park Mark are both ACPO crime prevention 

initiatives proven to reduce opportunities of crime and anti-social 

behaviour. Essex Police have requested that these are promoted 

as best practice on all new developments, housing, commercial, 

educational, leisure and health. 

 

 Whilst the Council has met with Essex Police to discuss potential 

development sites and is aware of the need for policing to change 

the way it operates in the future, including the potential long-

term plans to share station facilities with other emergency 

services, a formal written response has not yet been provided to 

the Council and further details with be updated in the IDP, 

including infrastructure costs and available funding, once known.  
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13. Conclusions 
 

Greater Essex Growth and Infrastructure 

Framework (GIF) 2016-2036  

 

13.1.1 To better understand the scale of the infrastructure challenge, 

the Essex Planning Officers Association (EPOA) commissioned 

AECOM to prepare a Growth and Infrastructure Framework (GIF) 

for the county. The framework presents an overview of forecast 

growth patterns and the infrastructure projects needed to 

support such growth, its costs, how much funding has already 

been secured, or is expected towards delivery, and the current 

funding gap for the period up to 2036. 

 

13.1.2 The GIF provides a “snap-shot” reflecting the 

position in October 2016. It is not intended to 

supersede or replace local studies, some of 

which use different metrics that may better 

reflect local circumstances. Its findings are 

based on common funding and cost 

assumptions and modelling work that may 

differ from those used in individual IDPs. 

Therefore, this IDP aims to build on the 

strategic assumptions made in the GIF and 

refine the conclusions through more detailed 

engagement with infrastructure providers. 

 

13.1.3 However, the GIF provides a useful overview of 

infrastructure capacity within Greater Essex, 

and identifies particular pressures on 

education, health, and transport infrastructure. 

The study also highlights constraints to the 

provision of new and improved infrastructure in the form of 

environmental, landscape and natural assets. Acute water stress 

in the region, for example, may result in higher than average 

development costs in order to mitigate the impact future growth 

would otherwise have. There is also uncertainty with regards to 

longer-term infrastructure requirements with a number of major 

infrastructure projects taking place in Greater Essex, including the 

new Lower Thames Crossing, as well as major development in 

East Herts and the Thames Gateway, and major programmed 

upgrades to the M25, M11, A12, A14.  

 

13.1.4 It is clear from this strategic assessment that existing funding will 

not be sufficient to deliver the scale of infrastructure investment 

identified as being necessary in the GIF. Developer contributions 

(whether s106, s278 and CIL), local authority capital programmes 

or current public sector funds and grants will fall short. Therefore, 

the GIF recommends that all local authorities in Essex will need 

to work better together to devise an integrated package of 

funding sources and delivery mechanisms that meet the needs of 

different areas and types of infrastructure at different times. 

 

13.1.5 Figure 1 in this IDP (Figure C below), which is taken from the GIF 

shows the estimated levels of secured funding, expected funding 

and funding gaps for each of the authorities across Essex in 2016, 

highlighting the extent of the funding challenge to address 

infrastructure constraints over the respective plan periods. 

Figure 23: Estimated Cost of Infrastructure and Level of funding 

in the GIF 2016-2036 

 

13.1.6 The challenge will need to be met in part through approaches 

that achieve meeting the demands of residents and businesses 

through more innovative services that require less capital 

investment. This change has already begun across many sectors, 

through more integrated services, technological advances and 

redirecting service demand, for example to more cost effective 

solutions such as community healthcare and outpatient services 

to relieve pressure on acute hospitals. 

 

13.1.7 The GIF recognises the invaluable work undertaken by the local 

authorities, the Local Enterprise Partnership (LEP) and its 

partners across Greater Essex to produce its latest Growth Bid 

and the level of work required to arrive at a ‘shortlist’ of priority 

projects chosen to facilitate growth and deliver the greatest 

returns on investment. The GIF suggests that this approach may 

be one model to follow when determining priorities for 

infrastructure investment which will have the greatest impact. 

 

Funding Estimates in the Basildon Borough IDP 

2018 

 

13.2.1 This Infrastructure Delivery Plan follows extensive contact, 

research and engagement with all infrastructure providers for the 

Basildon Borough to identify specific infrastructure priorities, and 

to understand the potential funding streams currently available, 

or expected to be available through the public or private sector 

to bring them forward. Also, there is a need to determine if there 

are any funding gaps where the Council will need to take a more 

proactive role in sourcing additional funding through alternative 

routes such as the Local Enterprise Partnership, as well as 

understand the role developer contributions such as s106 and CIL 

will have to play in the future. 

 

13.2.2 Figure 2 shows the combined estimated costs for each type of 

infrastructure and presents a percentage of the total costs of 

infrastructure provision which is currently secured, expected and 

where the main funding gaps are likely to occur over the plan 

period. This is presented in the IDP as a percentage, as often, 

specific costs are difficult to estimate due to the changing nature 

of how services could be provided in the future, the commercial 

sensitivity of some costs which are incurred by competing private 

sector providers, and the need to provide flexibility when 

negotiating the provision of infrastructure upgrades as part of a 

planning proposal. For example, one proposal may provide the 

infrastructure on-site, whereas another proposal may be able to 

be brought forward through a financial contribution to the 

provision of infrastructure off-site.  
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13.2.3 Therefore, an aggregate funding gap is provided in accordance 

with paragraphs 162 and 177 of the NPPF and in accordance with 

planning practice guidance relating to the Community 

Infrastructure Levy (CIL) where potential charging authorities 

must identify a funding gap for a particular type of infrastructure 

if it aims to charge the levy to help pay for it. 

 

13.2.4 The aggregated funding gap shown in Figure 2 has been 

calculated following extensive engagement with infrastructure 

providers to determine the level of infrastructure required to 

support Local Plan growth, to obtain as much information as 

possible about the potential cost of such infrastructure, and to 

find out if there is any existing funding available to either cover 

cost of the infrastructure in full or in part. The assumptions used 

in regards to funding are discussed in greater detail as part of 

chapters 4-12 of this study.   

 

13.2.5 Figure 1 shows that there are quite significant funding gaps that 

will be experienced by all authorities across Greater Essex when 

trying to deliver new and improved infrastructure, and the 

assessment in the IDP 2018 reflected in Figure 2, shows that the 

specific types of infrastructure where the funding gap is likely to 

be most acute falls within the Highways and Education sectors, 

where significant contributions from developers, and the 

potential need for external funding will need to be sourced in 

order to assist in their delivery. This includes such upgrades as a 

new relief road in Billericay, a new junction on the A127 to serve 

Basildon and Wickford, five new primary schools and one new 

secondary school to be delivered alongside the expansion of 

several other schools in the Borough. However, whilst Figure 2 

provides a useful illustration of where the largest gaps in 

infrastructure funding are likely to occur, this only tells part of the 

story as funding is not always the most significant constraint to 

infrastructure delivery.  

 

13.2.6 Public Transport also suffers from a larger funding gap than many 

of the other infrastructure types, but this is largely due to the fact 

that the public transport providers use baseline population 

projections to calculate their need to increase capacity. 

Therefore, there is likely to be some growth contained in the 

Council’s Local Plan which is not accounted for, as the objectively 

assessed needs for housing and employment growth is higher 

than baseline projections. However, public transport also has the  

 

largest amount of secured funding as the award of franchises on 

the Liverpool Street and Fenchurch Street rail lines has included 

a significant investment commitment from both franchisee 

holders early on in the plan period. These companies also hold 

the franchise for a period of time shorter than the Local Plan 

period, and it is assumed that a new franchise will make 

additional funding available to increase capacity in the future 

(even if this is the same provider), and this is captured in the 

expected funding. 

 

13.2.7 Health and Social Care infrastructure may not be shown in Figure 

2 to have as large a funding gap as some of the other 

infrastructure types, however, we know that this is one of the 

collection of infrastructure providers which are changing how 

they provide services, so that less capital investment is required 

as secondary issues such as difficulties in recruiting NHS qualified 

staff is presenting other challenges to the delivery of  

 

infrastructure capacity that funding alone will not be able to 

improve. 

 

13.2.8 It could be argued for Open Space / Outdoor Sports that as there 

are no current funding streams available for its provision that 

there is a 100% gap in the level of funding available. However, the 

Council has an adopted Open Space Assessment which makes it 

clear what the requirements of development are through specific 

standards, and this funding/provision is expected to be provided 

through policy requirements in the Local Plan. Therefore, the 

funding gap shown in Figure 2 represents the amount of open 

space provision that would be required to meet the current 

shortfalls experienced in the settlements of Billericay and 

Wickford when compared with open space standards. In these 

circumstances contributions are less certain, and may require 

additional intervention to secure, either through CIL or some 

other source of funding. 

 

0% 10% 20% 30% 40% 50% 60% 70% 80% 90% 100%
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Figure 24: Estimated Infrastructure Funding (%)
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Appendix I – Site Assessment 2018 
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Strategic Sites 

 

Green Belt Sites 

 

Site 
Reference 

Site Address Total Number 
of Dwellings 

H7 London Road, Vange 645 

H8 
West Basildon Urban 
Extension 

300 

H9 
Land West of Steeple View, 
Basildon 

245 

H10 
Land East of Noak Bridge, 
Basildon 

400 

H11 
Land North of Noak Bridge, 
Basildon 

350 

H12 
East Basildon Urban 
Extension 

2,000 

H13 
Larks Wood Park, South 
Wickford 

1,100 

H14 Land at Shotgate, Wickford 280 

H15 Barn Hall, Wickford 540 

H16 
Land North of London 
Road, Wickford 

300 

H17 
Land North of Potash Road, 
Billericay 

255 

H18 
South West Billericay urban 
extension (several sites) 

2,000 

H19 
Land South of Windmill 
Heights, Billericay 

200 

H20 
Extension to Mill Meadow, 
Billericay 

400 

H21 
Land East of Southend 
Road, South Green, 
Billericay 

190 

H22 Self-Build sites, Billericay 32 

H23 
Ramsden Bellhouse 
(several sites) 

39 

H24 Crays Hill (several sites) 70 

Green Belt 
Infill 

Various sites across the 
Borough 

145 

Total 9,491 

 
 
 
 
 
 
 
 
 

 
 
Other Sites 
 

H5 
Gardiners Lane 
South, Basildon 

790 

H6 
Dry Street, 
Nethermayne, 
Basildon 

725 

Town Centres 
Basildon, Billericay 
and Wickford 

1,112 

Urban Area 

Basildon, Billericay & 
Wickford (Various 
development sites 
with planning 
permission but with 
houses yet to be 
constructed), 

1,885 

Urban Area 

Basildon, Billercay & 
Wickford (Various 
sites being promoted 
for development in 
the HELAA but not 
yet secured planning 
permission). 

1,268 

Windfall 
Various sites 
unknown at this time 

960 

Total 6,740 

The Council has already delivered 1,899 new homes during the plan 
period 2014-2034. 
 
The site labelled NP1 stands for Neighbourhood Plan 1, which is the 
potential development being proposed by the Hovefields & Honiley 
Neighbourhood Planning Forum. The Infrastructure, Growth and 
Development Committee voted to investigate the potential of the 
Hovefields & Honiley site and as such, infrastructure providers were asked 
to comment on the potential infrastructure requirements of the Borough 
with or without this site included. For the purposes of the Infrastructure 
Delivery Plan it was assumed that the site had the potential to bring forward 
an additional 500 dwellings if needed. 
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Appendix II – Site Assessment 2015 
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Strategic Sites 

Green Belt Sites 

Site Ref 
 

Site Address 
 

Maximum 
Number of 
Dwellings 

 

Site 1 Land rear of 200 London Road, 
Wickford 

246 

Site 2 Land south and north of Barn Hall 
(Area of Special Reserve BAS S3) & 
Allocation S3 & R3 

350 

Site 3 Land South of London Road, from 
west of Tudor Way to east of 
Ramsden View Road, Wickford 

165 

Site 4 Land at Shot Farm, Southend Road, 
Wickford 

403 

Site 5 Land at Kingsmans Farm, Billericay 162 

Site 6 Land east of Greens Farm Lane, 
west of Outwood Common Road, 
north of Outwood Farm Road 

0 

Site 7 Land east of Frithwood Lane 330 

Site 8 Land west of Mountnessing Road, 
north of London Road and South of 
the railway line, Billericay 

144 

Site 9 Land east of Tye Common Road and 
west of Wiggins Lane, Little 
Burstead (Salmons Farm/Richdan 
Farm) 

0 

Site 10 Land north of Clockhouse Road/Tye 
Common Road, east of Wiggins 
Lane, west of Little Burstead 
Common 

0 

Site 11 Land between Outwood Farm Road 
and Sunnymede, Billericay 

180 

Site 12 Land east of Tyefields, south of 
Burnt Mills Road, Basildon 

606 

Site 13 Land north of London Road, east of 
Ilfracombe Avenue and west of 
Pound Lane, Bowers Gifford 

549 

Site 14 Land east of Brackendale Avenue, 
Pitsea, south of the A13, north of 
railway line 

210 

Site 15 Land at Bradfields Farm, Burnt Mills 
Road, North Benfleet 

0 

Site 16 Land south of Dunton Road, 
Laindon 

138 

Site 17 Land at Bensons Farm, north of 
Wash Road 

0 

Site 18 Land west of South Green, Billericay 60 

Site 19 Land north of Billericay, west of 
Stock Road 

0 

Site 20 Land north east of Potash Road 183 

Site 21 Land south of Wickford 872 

Site 22 Land to the west of Lower Dunton 
Road (north) 

1,224 

Site 23 Land to the west of Lower Dunton 
Road (south) 

0 

Site 24 Land to the east of Lower Dunton 
Road 

822 

Site 25 Land at Hannakins Farm 30 

Site 26 Land east of Noak Bridge 360 

Site 27 Land east of Bowers Gifford 70 

Site 28 Land east of South Green 219 

Site 29 Land west of Billericay, south of 
London Road and north of Blunts 
Wall Road 

174 

 Total 7,497 

 

Other Sites 

Nethermayne Dry Street, Basildon 725 

Plotland To be shared between 13 
Sites around the Borough as 
infill development 

375 

Town Centres Basildon, Billericay & 
Wickford 

1,349 

Gardiners Lane 
South 

Basildon 664 

Serviced 
Settlements 

Bowers Gifford, Crays Hill & 
Ramsden Bellhouse 

200 

Urban area Basildon, Billericay & 
Wickford (Various 
development sites with 
planning permission but with 
houses yet to be constructed, 
please email 
carl.glossop@basildon.gov.uk 
if you require further details 
of these sites) 

2,245 

 Total 5,558 

 

The Council has already delivered 1,419 dwellings since the start of the 

plan period 2014-20

mailto:carl.glossop@basildon.gov.uk


Appendix III 
Location Strategic Site 

Ref. 

Area (ha) / 

Potential 

Housing nos.4 

Summary of study findings  

(RAG – Red/Amber/Green)5 

Billericay Site 5 /162 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 

Site 6 /0 This site has an amber RAG rating, as it has surface water 

network capacity issues that would need to be addressed 

through the use of SUDS. 

Site 7 /330 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 

Site 8 /144 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 

Site 9 /0 This site has an amber RAG rating, as it has surface water 

network capacity issues that would need to be addressed 

through the use of SUDS. 

Site 10 /0 This site has an amber RAG rating, as it has surface water 

network capacity issues that would need to be addressed 

through the use of SUDS. 

Site 11 /180 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

                                                           
4 Figures derived from Basildon Borough Housing & Economic Land Availability Assessment (HELAA) Report 2014/15 

Location Strategic Site 

Ref. 

Area (ha) / 

Potential 

Housing nos.4 

Summary of study findings  

(RAG – Red/Amber/Green)5 

addressed through the use of SUDS. It also is at risk of 

encroachment with the Billericay Sewage Treatment Works. 

Site 19 /0 This site has an amber RAG rating, as it has surface water 

network capacity issues that would need to be addressed 

through the use of SUDS. 

Site 20 /183 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 

Site 29 /174 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 

Urban Area  This site has a red RAG rating. This is mainly due to the fact 

that treatment capacity may require enhancement. Issues 

may not be as severe as first thought in this instance due to 

the limited number of dwellings likely to come forward in the 

urban area of Billericay. 

Wickford Site 1 /246 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 

Site 2 /350 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 

Site 3 /165 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

5 Anglian Water classifications i.e. Red - Major Constraints to Provision of infrastructure and/or treatment to serve proposed growth/ Amber - 

Infrastructure and/or treatment upgrades required to serve proposed growth or diversion of assets may be required/ Green - Capacity available 
to serve the proposed growth/ NA - Outside Anglian Water's boundary of water supply and / or service for sewerage treatment purposes. 
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Location Strategic Site 

Ref. 

Area (ha) / 

Potential 

Housing nos.4 

Summary of study findings  

(RAG – Red/Amber/Green)5 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 

Site 4 /403 This site has a red RAG rating, mainly due to the potential 

encroachment of development on the Wickford Sewage 

Treatment works and a development exclusion zone is 

advised. 

Site 12 /606 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 

Site 13 /549 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 

Site 14 /210 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 

Site 15 /0 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 

Site 21 872 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 

Site 27 70 This site has an amber RAG rating, as it has surface water 

network capacity issues that would need to be addressed 

through the use of SUDS. 

Serviced 

Settlements 

 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 

Urban Area  This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

Location Strategic Site 

Ref. 

Area (ha) / 

Potential 

Housing nos.4 

Summary of study findings  

(RAG – Red/Amber/Green)5 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. Sites in the urban area 

may also require enhancement to treatment capacity. 

Basildon Site 16 /138 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 

Site 17 /0 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 

Site 18 /60 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 

Site 22 /1,224 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 

Site 23 /0 This site has an amber RAG rating, as it has surface water 

network capacity issues that would need to be addressed 

through the use of SUDS. 

Site 24 /822 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 

Site 25 (Pitsea) /30 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 

Site 26 /360 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 
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Location Strategic Site 

Ref. 

Area (ha) / 

Potential 

Housing nos.4 

Summary of study findings  

(RAG – Red/Amber/Green)5 

Site 28 /219 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 

Nethermayne /725 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 

Gardiners Lane 

South 

/660 This site has an amber RAG rating, as it has surface water 

network capacity issues that would need to be addressed 

through the use of SUDS. 

Town Centres /1,349 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 

Plotland /375 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 

Serviced 

Settlements 

 This site has an amber RAG rating, as it has the potential to 

require upgrades to foul sewerage network capacity and has 

surface water network capacity issues that would need to be 

addressed through the use of SUDS. 

 

 


